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                                 TABLE 1 
 
 
 

RECHAR PROGRAMME 1994-1997 EASTERN SCOTLAND 
Indicative Financial Allocations by measures (1994-1997) 

ERDF 940910011 - ARINCO 94UK 16023 
 
 
                                     EXPENDITURE  
         TOTAL PUBLIC FUNDS  LOANS 

MILLIONS OF 1995 ECU  COST TOTAL COMMUNITY FUNDS * OTHER PUBLIC PRIVATE EIB 
   TOTAL  ESFERDF     FUNDS FUNDS ECSC
          
1. Environment ERDF 5.157 4.858      2.429 2.429 2.429 0.299
          
          
2. Social and economic infrastructure         ERDF 5.599 5.101 2.429 2.429 2.672 0.498
          
          
3. Business Development ERDF 4.249        4.050 2.025 2.025 2.025 0.199
          
          
4.1. Vocational training ERDF 2.328        2.228 1.114 1.114 1.114 0.100
          
          
4.2. Vocational training ESF 4.555        4.455 2.005 2.005 2.450 0.100
          
          
TOTAL 
 

         21.888 20.692 10.002 7.997 2.005 10.690 1.196

       ERDF 16.23717.333 7.997 7.997 8.240 1.096
          ESF 4.555 4.455 2.005 2.005 2.450 0.100

* The Structural Fund contribution is calculated as a proportion of total eligible cost 
 



        

                                 TABLE 2 
 
 
 

RECHAR PROGRAMME 1994-1997 EASTERN SCOTLAND 
Indicative Financial Allocations by measures (1994-1997) 

ERDF 940910011 - ARINCO 94UK 16023 
 
 
                                     EXPENDITURE  
         TOTAL PUBLIC FUNDS  LOANS 

MILLIONS OF 1995 ECU  COST TOTAL COMMUNITY FUNDS * OTHER PUBLIC PRIVATE EIB 
   TOTAL  ESFERDF     FUNDS FUNDS ECSC
1995       2.678 2.532 1.224 0.979 0.245 1.308 0.146  
       ERDF 1.9872.121 0.979 0.979 1.008 0.134
      ESF 0.5450.557 0.245  0.245 0.300 0.012
1996          10.253 9.693 4.685 3.746 0.939 5.008 0.560
       ERDF 7.6068.119 3.746 3.746 3.860 0.513
      ESF 2.0872.134 0.939  0.939 1.148 0.047
1997          8.957 8.467 4.093 3.272 0.821 4.374 0.490
       ERDF 6.6447.093 3.272 3.272 3.372 0.449
      ESF 1.8231.864 0.821  0.821 1.002 0.041
TOTAL         21.888 10.00220.692 7.997 2.005 10.690 1.196
       ERDF 16.23717.333 7.997 7.997 8.240 1.096
      ESF 4.4554.555 2.005  2.005 2.450 0.100
* The Structural Fund contribution is calculated as a proportion of total eligible cost 
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EASTERN SCOTLAND RECHAR II 1994 - 1997 
 

SPD MONITORING COMMITEE 
 

MANAGEMENT STRUCTURE 
 
 
1. Purpose 
 
 To seek the Committees agreement to the proposed management 

structure for the Eastern Scotland RECHAR II Programme.   
 
2. Background 
 
 The Eastern Scotland Operational Programme, RECHAR II under 

Section 6, Operating Practises, proposes that a separate RECHAR 
programme management committee be established in order to achieve 
the effective implementation of the programme and the selection of 
appropriate ERDF and ESF project applications.  The membership of 
the RECHAR PMC would comprise The Commission, the Implementing 
Authority and representatives of the local authorities and other bodies 
operating in the RECHAR eligible area involved in the social and 
economic conversion of the former coalfield areas.   

 
 The RECHAR PMC would report to the SPD Monitoring Committee for 

the Eastern Scotland Objective 2 programme which would be 
responsible for overseeing the RECHAR II programme. 

 
 In addition the Eastern Scotland Programme Executive would be 

responsible for the effective management and administration of the 
implementation of the Eastern Scotland RECHAR II programme.  The 
RECHAR II programme document under section 6 makes no mention 
of the operation of a RECHAR advisory group which would undertake 
the appraisal, ranking and selection of project submissions for financial 
assistance. 

 
3. Proposed Management Structure 
 
 In an effort to reduce the administrative burden on all involved parties, 

and insofaras this does not conflict with the need for effective 
management and financial control of the Programme, the following 
alternative structure is proposed. 

 
 The SPD Monitoring Committee for the Eastern Scotland Objective 2 

Programme would continue as before to be responsible for overseeing 
the RECHAR II Programme implementation. 

 
 With regard to the operation of a Programme Management Committee, 

and rather than have a separate RECHAR PMC, it is proposed that 
decisions on the management of the RECHAR Programme, and 
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including decisions on the selection of individual ERDF and ESF 
project applications for financial assistance, would come within the 
aegis of the Eastern Scotland Objective 2 Programme Management 
Committee.  In effect, all matters relating to the management and 
monitoring of the RECHAR II Programme would be reported to the 
Eastern Scotland PMC and dealt with under a separate agenda item. 

 
 The benefits of this proposed approach, aside from the reduction in 

administrative work-load, would include the following: 
 

* The promotion of better integration between the activities of the 
Objective 2 Programme and the RECHAR II Programme; and 

 
* The promotion of cross-fertilisation of ideas and practices and 

exchange of experience, where appropriate, and in particular in 
regard to actions of a community development and social 
infrastructure nature. 
 

 Moreover, the representational structure and membership of the 
existing Objective 2 PMC fully satisfies the representational 
requirements of the RECHAR II eligible area. 

 
 In addition, a RECHAR II Advisory Group has been established.  The 

membership of the RECHAR II Advisory Group is attached for 
information and comprises all the key sectoral interests, including 
representation from the Western Scotland Objective 2 programme 
partnership, and those organisations with a dedicated involvement in 
the social and economic conversion of the former coalfield areas.  The 
RECHAR Advisory Group would undertake all project appraisal, 
ranking and selection of projects, making recommendations on 
Structural Fund support and any other operational matters in the 
context of programme management and implementation to the Eastern 
Scotland PMC. 

  
 The Eastern Scotland Programme Executive will have the responsibility 

for managing and administering the effective implementation of the 
RECHAR II Programme. 

 
4. Technical Assistance 
 
 Both of the above proposals involve the Eastern Scotland Programme 

Executive in the effective management and administration of the 
implementation of the RECHAR II Programme.  These are additional 
responsibilities, the costs of which are not included within the technical 
assistance budget for the Eastern Scotland Objective 2 Programme.  
The approved financing plan for the Eastern Scotland RECHAR II 
Programme 1994 - 1997, makes no provision for technical assistance 
and it is understood that this was overlooked due in large part to the 
urgency to achieve an approval by mid-summer 1995.  Expenditure has 
already been incurred to date on activities directly related to the 
management of the RECHAR II Programme.  This position can be 
contained for a limited period of time within the Technical Assistance 
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budget of the Eastern Scotland Objective 2 programme.  However,  this 
temporary arrangement will require to be replaced by a more 
permanent and satisfactory solution. 

 
 One possible option is to allocate all or part of the amount generated by 

the annual indexation exercise for the purposes of technical assistance 
for the Eastern Scotland RECHAR II, 1994-1997 Programme. The use 
of the indexation amount for technical assistance would obviate the 
need for reducing the total agreed financial envelope of the Programme 
and which is allocated for the purposes of achieving economic 
regeneration.  If agreed this will require a new financing plan and a new 
Commission decision. 

 
 Committee members may be aware of the recent Commission decision 

to award additional Structural Fund allocations to the respective 
Community Initiatives, including RECHAR II, and in so doing to extend 
the current agreed programmes to the end of 1999.  This welcome 
development, will necessitate a revision to the financing tables and a 
new Commission decision, and it is suggested that the two 
modifications are undertaken at the same time. 

 
5. Recommendations 
 
 In view of the coherence between the Eastern Scotland RECHAR II 

Programme and the Eastern Scotland Objective 2 Programme, and in 
seeking to streamline procedures and management arrangements for 
the new Eastern Scotland RECHAR II Programme, the Committee is 
invited to: 

 
5.1 Agree the proposed management arrangements as identified 

under paragraph 3; and 
 

5.2  To agree that an appropriate and as yet undetermined level of 
technical assistance be programmed into the RECHAR II 
financing plan.  Once determined this to be agreed by the SPD 
Monitoring Committee. 

 
 
 
 
 
 
Gordon McLaren 
Programme Director 
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 1999 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 1999 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure on 
ERDF Projects 

as at 31 
December 1999 

(£)

Forecast 
Expenditure on 
ESF Projects as 
at 31 December 

1999 (£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 
1999 (£)

Total ESF 
Commitments 
made as at 31 

December 
1999 (£)

Total Grant 
Commitments 
made as at 31 

December 1999 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1999 

(£) 

Total Public 
sector co-finance 

as at 31 
December 1999 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1999 (£) 

Total Private 
sector co-finance 

as at 31 
December 1999 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,596,439 0 91.14% 2,128,550 0 89.61% 2,467,889 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,582,724 0 96.88% 1,823,469 0 87.52% 2,759,255 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 6,371,874 0 190.67% 1,401,382 0 88.20% 4,320,492 271.93% 650,000 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 1,126,416 0 77.61% 541,839 0 78.79% 584,577 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,730,172 112.83% 0 2,116,537 114.65% 2,613,635 115.85% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 16,737,453 4,730,172 113.71% 5,925,240 2,116,537 93.06% 12,775,848 138.33% 650,000 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission

19



ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 1999 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 1999 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects as 
at 31 December 
1999 (MEURO)

Forecast 
Expenditure on 
ESF Projects as 
at 31 December 
1999 (MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 1999 
(MEURO)

Total ESF 
Commitments 
made as at 31 

December 1999 
(MEURO)

Total Grant 
Commitments 
made as at 31 

December 1999 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1999 

(MEURO) 

Total Public 
sector co-finance

as at 31 
December 1999 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1999 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 1999 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 6.049 0 91.14% 2.801 0 89.61% 3.248 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 6.031 0 96.88% 2.400 0 87.52% 3.631 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 8.386 0 190.67% 1.844 0 88.20% 5.686 271.93% 0.855 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.482 0 77.61% 0.713 0 78.79% 0.769 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.890 112.83% 0 3.083 114.65% 3.807 115.85% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 22.027 6.890 113.71% 7.798 3.083 93.06% 17.181 138.33% 0.855 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission

19



ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2000 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2000

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure 

on ERDF 
Projects in 

2000 (£)

Forecast 
Expenditure 

on ESF 
Projects in 

2000 (£)

Forecast 
Expenditure on 

Approved 
projects in 2000 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2000 

(£)

Total ESF 
Commitments 
made in 2000 

(£)

Total Grant 
Commitments 
made in 2000 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2000 (£) 

Total Public 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2000 (£) 

Total Private 
sector co-finance 
in 2000 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2000 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2000

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects in 
2000 (MEURO)

Forecast 
Expenditure on 
ESF Projects in 
2000 (MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2000 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2000 

(MEURO)

Total ESF 
Commitments 
made in 2000 

(MEURO)

Total Grant 
Commitments 
made in 2000 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2000 (MEURO) 

Total Public 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2000 (MEURO) 

Total Private 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2000 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2000 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure on 
ERDF Projects 

as at 31 
December 2000 

(£)

Forecast 
Expenditure on 
ESF Projects as 
at 31 December 

2000 (£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 
2000 (£)

Total ESF 
Commitments 
made as at 31 

December 
2000 (£)

Total Grant 
Commitments 
made as at 31 

December 2000 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 2000 

(£) 

Total Public 
sector co-finance 

as at 31 
December 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2000 (£) 

Total Private 
sector co-finance 

as at 31 
December 2000 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,596,439 0 91.14% 2,128,550 0 89.61% 2,467,889 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,582,724 0 96.88% 1,823,469 0 87.52% 2,759,255 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 6,371,874 0 190.67% 1,401,382 0 88.20% 4,320,492 271.93% 650,000 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 1,126,416 0 77.61% 541,839 0 78.79% 584,577 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,730,172 112.83% 0 2,116,537 114.65% 2,613,635 115.85% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 16,737,453 4,730,172 113.71% 5,925,240 2,116,537 93.06% 12,775,848 138.33% 650,000 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2000 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2000 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects as 
at 31 December 
2000 (MEURO)

Forecast 
Expenditure on 
ESF Projects as 
at 31 December 
2000 (MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 2000 
(MEURO)

Total ESF 
Commitments 
made as at 31 

December 2000 
(MEURO)

Total Grant 
Commitments 
made as at 31 

December 2000 as
a % of SPD 
Allocation

Total level of 
Public sector co-
finance as at 31 
December 2000 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 2000 

as a % of agreed 
SPD figure

Total level of 
Private sector co-
finance as at 31 
December 2000 

(MEURO) 

Total Private 
sector co-finance 

as at 31 
December 2000 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 6.049 0 91.14% 2.801 0 89.61% 3.248 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 6.031 0 96.88% 2.400 0 87.52% 3.631 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 8.386 0 190.67% 1.844 0 88.20% 5.686 271.93% 0.855 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.482 0 77.61% 0.713 0 78.79% 0.769 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.890 112.83% 0 3.083 114.65% 3.807 115.85% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 22.027 6.890 113.71% 7.798 3.083 93.06% 17.181 138.33% 0.855 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2001 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2001

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure 

on ERDF 
Projects in 

2001 (£)

Forecast 
Expenditure 

on ESF 
Projects in 

2001 (£)

Forecast 
Expenditure on 

Approved 
projects in 2001 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2001 

(£)

Total ESF 
Commitments 
made in 2001 

(£)

Total Grant 
Commitments 
made in 2001 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2001 (£) 

Total Public 
sector co-

finance in 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2001 (£) 

Total Private 
sector co-finance 
in 2001 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2001 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2001

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects in 
2001 (MEURO)

Forecast 
Expenditure on 
ESF Projects in 
2001 (MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2001 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2001 

(MEURO)

Total ESF 
Commitments 
made in 2001 

(MEURO)

Total Grant 
Commitments 

made in 2001 as 
a % of SPD 
Allocation

Total level of 
Public sector 
co-finance in 

2001 (MEURO) 

Total Public 
sector co-

finance in 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2001 (MEURO) 

Total Private 
sector co-finance 
in 2001 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2001 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2001 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance figure 
(£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure on 
ERDF Projects 

as at 31 
December 2001 

(£)

Forecast 
Expenditure on 

ESF Projects 
as at 31 

December 
2001 (£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 
2001 (£)

Total ESF 
Commitments 
made as at 31 

December 
2001 (£)

Total Grant 
Commitments 
made as at 31 

December 2001 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 2001 

(£) 

Total Public 
sector co-finance 

as at 31 
December 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2001 (£) 

Total Private 
sector co-finance 

as at 31 
December 2001 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,596,439 0 91.14% 2,128,550 0 89.61% 2,467,889 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,582,724 0 96.88% 1,823,469 0 87.52% 2,759,255 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 6,371,874 0 190.67% 1,401,382 0 88.20% 4,320,492 271.93% 650,000 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 1,126,416 0 77.61% 541,839 0 78.79% 584,577 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,730,172 112.83% 0 2,116,537 114.65% 2,613,635 115.85% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 16,737,453 4,730,172 113.71% 5,925,240 2,116,537 93.06% 12,775,848 138.33% 650,000 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2001 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE AS AT 31 DECEMBER 2001 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects as 
at 31 December 
2001 (MEURO)

Forecast 
Expenditure on 
ESF Projects as 
at 31 December 
2001 (MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total ERDF 
Commitments 
made as at 31 

December 2001 
(MEURO)

Total ESF 
Commitments 
made as at 31 

December 2001 
(MEURO)

Total Grant 
Commitments 
made as at 31 

December 2001 as
a % of SPD 
Allocation

Total level of 
Public sector co
finance as at 31 
December 2001 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 2001 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2001 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 2001 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 6.049 0 91.14% 2.801 0 89.61% 3.248 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 6.031 0 96.88% 2.400 0 87.52% 3.631 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 8.386 0 190.67% 1.844 0 88.20% 5.686 271.93% 0.855 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.482 0 77.61% 0.713 0 78.79% 0.769 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.890 112.83% 0 3.083 114.65% 3.807 115.85% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 22.027 6.890 113.71% 7.798 3.083 93.06% 17.181 138.33% 0.855 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2002 (£)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2002

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Forecast 
Expenditure 

on ERDF 
Projects in 

2002 (£)

Forecast 
Expenditure 

on ESF 
Projects in 

2002 (£)

Forecast 
Expenditure on 

Approved 
projects in 2002 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2002 

(£)

Total ESF 
Commitments 
made in 2002 

(£)

Total Grant 
Commitments 
made in 2002 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2002 (£) 

Total Public 
sector co-finance 
in 2002 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

2002 (£) 

Total Private 
sector co-

finance in 2002 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FORECAST COMMITMENTS MADE IN 2002 (MEURO)

            FINAL APPROVED SPD FIGURES FORECAST COMMITMENTS MADE IN 2002

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Forecast 
Expenditure on 

ERDF Projects in 
2002 (MEURO)

Forecast 
Expenditure on 
ESF Projects in 
2002 (MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2002 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made in 2002 

(MEURO)

Total ESF 
Commitments 
made in 2002 

(MEURO)

Total Grant 
Commitments 
made in 2002 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2002 (MEURO) 

Total Public 
sector co-

finance in 2002 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2002 (MEURO) 

Total Private 
sector co-finance 
in 2002 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FINAL FORECAST COMMITMENTS MADE IN PROGRAMME (£)

            FINAL APPROVED SPD FIGURES FINAL LEVEL OF FORECAST COMMITMENTS 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Final Forecast 
Expenditure 

on ERDF 
Projects (£)

Final Forecast 
Expenditure 

on ESF 
Projects (£)

Final Forecast 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 

made (£)

Total ESF 
Commitments 

made (£)

Total Grant 
Commitments 
made as a % of 
SPD Allocation

Total level of 
Public sector 
co-finance (£) 

Total Public 
sector co-

finance as a % 
of agreed SPD 

figure

Total level of 
Private sector 
co-finance (£) 

Total Private 
sector co-

finance as a % 
of agreed SPD 

figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,596,439 0 91.14% 2,128,550 0 89.61% 2,467,889 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,582,724 0 96.88% 1,823,469 0 87.52% 2,759,255 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 6,371,874 0 190.67% 1,401,382 0 88.20% 4,320,492 271.93% 650,000 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 1,126,416 0 77.61% 541,839 0 78.79% 584,577 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,730,172 112.83% 0 2,116,537 114.65% 2,613,635 115.85% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 16,737,453 4,730,172 113.71% 5,925,240 2,116,537 93.06% 12,775,848 138.33% 650,000 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 5

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FINAL FORECAST COMMITMENTS MADE IN PROGRAMME (MEURO)

            FINAL APPROVED SPD FIGURES FINAL LEVEL OF FORECAST COMMITMENTS 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation 

(£)

Total ESF 
allocation 

(£)

Total Public 
sector co-

finance figure 
(£)

Total Private 
sector co-

finance figure 
(£)

Final Forecast 
Expenditure on 
ERDF Projects 

(MEURO)

Final Forecast 
Expenditure on 

ESF Projects 
(MEURO)

Final Forecast 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total ERDF 
Commitments 
made (MEURO)

Total ESF 
Commitments 
made (MEURO)

Total Grant 
Commitments 
made as a % of 
SPD Allocation

Total level of 
Public sector 

co-finance 
(MEURO) 

Total Public 
sector co-

finance as a % of 
agreed SPD 

figure

Total level of 
Private sector 

co-finance 
(MEURO) 

Total Private 
sector co-

finance as a % 
of agreed SPD 

figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 6.049 0 91.14% 2.801 0 89.61% 3.248 103.90% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 6.031 0 96.88% 2.400 0 87.52% 3.631 121.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 8.386 0 190.67% 1.844 0 88.20% 5.686 271.93% 0.855 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.482 0 77.61% 0.713 0 78.79% 0.769 85.01% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.890 112.83% 0 3.083 114.65% 3.807 115.85% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 22.027 6.890 113.71% 7.798 3.083 93.06% 17.181 138.33% 0.855 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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Eastern Scotland RECHAR II Programme 1994 - 1999 

 
 
 
 
ERDF Grant drawn down from the European Commission 
 

Date Received ECU Exchange Rate £ 
31 August 1995 3,998,500 1.2150 3,290,946.50
09 March 1998 473,000 1.5035 314,599.27
TOTAL 4,471,500 3,605,545.70
 
 
 
 
ESF Grant drawn down from the European Commission 
 

Date Received ECU Exchange Rate £ 
09 January 1996 993,830 1.183178 839,966.49
24 June 1997 592,817 1.425618 415,831.32
09 March 1998 504,098 1.5107931 333,664.35
27 January 2000 42,375 1.6062 26,382.24
TOTAL 2,133,120 1,615,844.30
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1995 (£)

           FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1995 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation 

(£)

Total ESF 
allocation 

(£)

Total Public 
sector co-

finance figure 
(£)

Total Private 
sector co-

finance figure 
(£)

Declared 
Expenditure 

on ERDF 
Projects in 

1995 (£)

Declared 
Expenditure 

on ESF 
Projects in 

1995 (£)

Declared 
Expenditure on 

Approved 
projects in 1995 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 1995 
(£)

Total ESF 
Payments 

made in 1995 
(£)

Total Grant 
Payments 

made in 1995 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1995 (£) 

Total Public 
sector co-

finance in 1995 
as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

1995 (£) 

Total Private 
sector co-

finance in 1995 
as a % of agreed 

SPD figure

 
Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1995 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1995 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
1995 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
1995 (MEURO)

Declared 
Expenditure on 

Approved projects 
in 1995 as a % of 

agreed SPD figure

Total ERDF 
Payments made 
in 1995 (MEURO)

Total ESF 
Payments made 
in 1995 (MEURO)

Total Grant 
Payments made 
in 1995 as a % of
SPD Allocation

Total level of 
Public sector 
co-finance in 

1995 (MEURO) 

Total Public 
sector co-finance
in 1995 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

1995 (MEURO) 

Total Private 
sector co-finance 
in 1995 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1995 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1995 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 1995 

(£)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 

1995 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

1995 (£)

Total ESF 
Payments 

made as at 31 
December 

1995 (£)

Total Grant 
Payments made 

as at 31 
December 1995 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1995 

(£) 

Total Public 
sector co-finance 

as at 31 
December 1995 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1995 (£) 

Total Private 
sector co-finance 

as at 31 
December 1995 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1995 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1995 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
1995 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
1995 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

1995 (MEURO)

Total ESF 
Payments 

made as at 31 
December 1995

(MEURO)

Total Grant 
Payments made 

as at 31 
December 1995 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1995 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 1995 as

a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1995 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 1995 as

a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1996 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1996 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation 

(£)

Total ESF 
allocation 

(£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

1996 (£)

Declared 
Expenditure 

on ESF 
Projects in 

1996 (£)

Declared 
Expenditure on 

Approved 
projects in 1996 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 1996 
(£)

Total ESF 
Payments 

made in 1996 
(£)

Total Grant 
Payments 

made in 1996 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1996 (£) 

Total Public 
sector co-finance 
in 1996 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

1996 (£) 

Total Private 
sector co-

finance in 1996 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 280,820 0 5.57% 140,410 0 5.91% 140,410 5.91% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 524,511 0 11.09% 238,743 0 11.46% 285,768 12.60% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 10,458 0 0.31% 5,229 0 0.33% 5,229 0.33% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 59,947 0 4.13% 29,974 0 4.36% 29,973 4.36% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 147,960 3.53% 0 146,148 7.92% 1,812 0.08% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 875,736 147,960 5.42% 414,356 146,148 6.49% 463,192 5.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1996 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1996 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in
1996 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
1996 (MEURO)

Declared 
Expenditure on 

Approved projects
in 1996 as a % of 

agreed SPD figure

Total ERDF 
Payments made 

in 1996 
(MEURO)

Total ESF 
Payments made 

in 1996 
(MEURO)

Total Grant 
Payments made 
in 1996 as a % 

of SPD 
Allocation

Total level of 
Public sector 
co-finance in 

1996 (MEURO) 

Total Public 
sector co-

finance in 1996 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

1996 (MEURO) 

Total Private 
sector co-finance
in 1996 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0.370 0 5.57% 0.185 0 5.91% 0.185 5.91% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.690 0 11.09% 0.314 0 11.46% 0.376 12.60% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.014 0 0.31% 0.007 0 0.33% 0.007 0.33% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.079 0 4.13% 0.039 0 4.36% 0.039 4.36% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0.216 3.53% 0 0.213 7.92% 0.003 0.08% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 1.153 0.216 5.42% 0.545 0.213 6.49% 0.610 5.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1996 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1996 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 1996 

(£)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 

1996 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

1996 (£)

Total ESF 
Payments 

made as at 31 
December 

1996 (£)

Total Grant 
Payments 

made as at 31 
December 1996 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1996 

(£) 

Total Public sector 
co-finance as at 31 
December 1996 as 
a % of agreed SPD 

figure

Total level of 
Private sector 

co-finance as at 
31 December 

1996 (£) 

Total Private 
sector co-finance 

as at 31 December 
1996 as a % of 

agreed SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 280,820 0 5.57% 140,410 0 5.91% 140,410 5.91% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 524,511 0 11.09% 238,743 0 11.46% 285,768 12.60% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 10,458 0 0.31% 5,229 0 0.33% 5,229 0.33% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 59,947 0 4.13% 29,974 0 4.36% 29,973 4.36% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 147,960 3.53% 0 146,148 7.92% 1,812 0.08% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 875,736 147,960 5.42% 414,356 146,148 6.49% 463,192 5.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1996 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1996 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure
(MEURO)

Total Private 
sector co-

finance figure
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
1996 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
1996 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 1996 

(MEURO)

Total ESF 
Payments 

made as at 31 
December 1996

(MEURO)

Total Grant 
Payments made

as at 31 
December 1996 
as a % of SPD 

Allocation

Total level of 
Public sector co
finance as at 31 
December 1996 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 1996 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1996 (MEURO) 

Total Private 
sector co-

finance as at 31 
December 1996 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0.370 0 5.57% 0.185 0 5.91% 0.185 5.91% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.690 0 11.09% 0.314 0 11.46% 0.376 12.60% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.014 0 0.31% 0.007 0 0.33% 0.007 0.33% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.079 0 4.13% 0.039 0 4.36% 0.039 4.36% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0.216 3.53% 0 0.213 7.92% 0.003 0.08% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 1.153 0.216 5.42% 0.545 0.213 6.49% 0.610 5.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1997 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1997 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

1997 (£)

Declared 
Expenditure 

on ESF 
Projects in 

1997 (£)

Declared 
Expenditure on 

Approved 
projects in 1997 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 1997 
(£)

Total ESF 
Payments 

made in 1997 
(£)

Total Grant 
Payments 

made in 1997 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1997 (£) 

Total Public 
sector co-

finance in 1997 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

1997 (£) 

Total Private 
sector co-

finance in 1997 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 741,699 0 14.71% 370,850 0 15.61% 370,849 15.61% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 338,005 0 7.15% 159,480 0 7.65% 178,525 7.87% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 170,246 0 5.09% 84,012 0 5.29% 86,234 5.43% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 196,845 0 13.56% 98,422 0 14.31% 98,423 14.31% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 1,197,541 28.57% 0 658,315 35.66% 539,226 23.90% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 1,446,795 1,197,541 14.01% 712,764 658,315 15.87% 1,273,257 13.79% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1997 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1997 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
1997 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
1997 (MEURO)

Declared 
Expenditure on 

Approved 
projects in 1997 
as a % of agreed 

SPD figure

Total ERDF 
Payments made 

in 1997 
(MEURO)

Total ESF 
Payments 

made in 1997 
(MEURO)

Total Grant 
Payments 

made in 1997 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1997 (MEURO) 

Total Public 
sector co-

finance in 1997 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

1997 (MEURO) 

Total Private 
sector co-

finance in 1997 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0.976 0 14.71% 0.488 0 15.61% 0.488 15.61% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.445 0 7.15% 0.210 0 7.65% 0.235 7.87% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.224 0 5.09% 0.111 0 5.29% 0.113 5.43% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.259 0 13.56% 0.130 0 14.31% 0.130 14.31% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 1.744 28.57% 0 0.959 35.66% 0.785 23.90% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 1.904 1.744 14.01% 0.938 0.959 15.87% 1.751 13.79% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1997 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1997 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance figure
(£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 1997 

(£)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 

1997 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 1997 

(£)

Total ESF 
Payments 

made as at 31 
December 1997

(£)

Total Grant 
Payments made 

as at 31 
December 1997 
as a % of SPD 

Allocation

Total level of 
Public sector co
finance as at 31 
December 1997 

(£) 

Total Public sector
co-finance as at 31
December 1997 as 

a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1997 (£) 

Total Private 
sector co-finance 

as at 31 
December 1997 as

a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 1,022,519 0 20.28% 511,260 0 21.52% 511,259 21.52% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 862,516 0 18.23% 398,223 0 19.11% 464,293 20.47% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 180,704 0 5.41% 89,241 0 5.62% 91,463 5.76% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 256,792 0 17.69% 128,396 0 18.67% 128,396 18.67% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 1,345,501 32.10% 0 804,463 43.58% 541,038 23.98% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 2,322,531 1,345,501 19.43% 1,127,120 804,463 22.35% 1,736,449 18.80% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1997 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1997 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
1997 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
1997 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Total ERDF 
Payments made 

as at 31 
December 1997 

(MEURO)

Total ESF 
Payments made 

as at 31 
December 1997 

(MEURO)

Total Grant 
Payments made 

as at 31 
December 1997 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1997 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 1997 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1997 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 1997 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 1.346 0 20.28% 0.673 0 21.52% 0.673 21.52% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 1.135 0 18.23% 0.524 0 19.11% 0.611 20.47% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.238 0 5.41% 0.117 0 5.62% 0.120 5.76% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.338 0 17.69% 0.169 0 18.67% 0.169 18.67% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 1.960 32.10% 0 1.172 43.58% 0.788 23.98% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 3.057 1.960 19.43% 1.483 1.172 22.35% 2.361 18.80% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1998 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1998 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

1998 (£)

Declared 
Expenditure 

on ESF 
Projects in 

1998 (£)

Declared 
Expenditure on 

Approved 
projects in 1998 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 1998 
(£)

Total ESF 
Payments 

made in 1998 
(£)

Total Grant 
Payments 

made in 1998 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1998 (£) 

Total Public 
sector co-

finance in 1998 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

1998 (£) 

Total Private 
sector co-

finance in 1998 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 1,199,612 0 23.79% 550,416 0 23.17% 649,196 27.33% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 945,434 0 19.99% 415,563 0 19.95% 529,871 23.36% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 76,248 0 2.28% 37,332 0 2.35% 38,916 2.45% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 368,580 0 25.40% 182,914 0 26.60% 185,666 27.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 1,928,625 46.01% 0 559,334 30.30% 1,369,291 60.69% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 2,589,874 1,928,625 23.93% 1,186,225 559,334 20.20% 2,772,940 30.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1998 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1998 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure 

on ERDF 
Projects in 

1998 (MEURO)

Declared 
Expenditure 

on ESF 
Projects in 

1998 (MEURO)

Declared 
Expenditure on 

Approved projects 
in 1998 as a % of 

agreed SPD figure

Total ERDF 
Payments 

made in 1998 
(MEURO)

Total ESF 
Payments 

made in 1998 
(MEURO)

Total Grant 
Payments 

made in 1998 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1998 (MEURO) 

Total Public 
sector co-

finance in 1998 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

1998 (MEURO) 

Total Private 
sector co-

finance in 1998 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 1.579 0 23.79% 0.724 0 23.17% 0.854 27.33% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 1.244 0 19.99% 0.547 0 19.95% 0.697 23.36% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.100 0 2.28% 0.049 0 2.35% 0.051 2.45% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.485 0 25.40% 0.241 0 26.60% 0.244 27.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 2.809 46.01% 0 0.815 30.30% 1.994 60.69% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 3.408 2.809 23.93% 1.561 0.815 20.20% 3.842 30.02% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1998 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1998 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 1998 

(£)

Declared 
Expenditure on 

ESF Projects 
as at 31 

December 
1998 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

1998 (£)

Total ESF 
Payments 

made as at 31 
December 

1998 (£)

Total Grant 
Payments made 

as at 31 
December 1998 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1998 

(£) 

Total Public 
sector co-finance 

as at 31 
December 1998 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1998 (£) 

Total Private 
sector co-finance 

as at 31 
December 1998 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 2,222,131 0 44.06% 1,061,676 0 44.70% 1,160,455 48.86% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 1,807,950 0 38.22% 813,786 0 39.06% 994,164 43.83% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 256,952 0 7.69% 126,573 0 7.97% 130,379 8.21% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 625,372 0 43.09% 311,310 0 45.27% 314,062 45.67% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 3,274,126 78.10% 0 1,363,797 73.87% 1,910,329 84.68% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 4,912,405 3,274,126 43.36% 2,313,345 1,363,797 42.55% 4,509,389 48.82% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1998 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1998 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
1998 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
1998 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Total ERDF 
Payments made 

as at 31 
December 1998 

(MEURO)

Total ESF 
Payments made 

as at 31 
December 1998 

(MEURO)

Total Grant 
Payments made 

as at 31 
December 1998 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1998 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 1998 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1998 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 1998 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 2.924 0 44.06% 1.397 0 44.70% 1.527 48.86% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 2.379 0 38.22% 1.071 0 39.06% 1.308 43.83% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.338 0 7.69% 0.167 0 7.97% 0.172 8.21% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.823 0 43.09% 0.410 0 45.27% 0.413 45.67% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 4.769 78.10% 0 1.986 73.87% 2.782 84.68% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.000 0 0.00% 0.000 0 0.00% 0.000 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 6.465 4.769 43.36% 3.044 1.986 42.55% 6.203 48.82% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission

16



ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1999 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1999 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance figure 
(£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

1999 (£)

Declared 
Expenditure 

on ESF 
Projects in 

1999 (£)

Declared 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Total ERDF 
Payments 

made in 1999 
(£)

Total ESF 
Payments 

made in 1999 
(£)

Total Grant 
Payments 

made in 1999 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1999 (£) 

Total Public 
sector co-finance 
in 1999 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

1999 (£) 

Total Private 
sector co-

finance in 1999 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 385,964 0 7.65% 192,982 0 8.12% 192,982 8.12% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 1,917,221 0 40.53% 604,837 0 29.03% 1,312,384 57.86% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 4,366,053 0 130.65% 752,524 0 47.36% 3,613,529 227.43% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 64,954 0 4.48% 26,733 0 3.89% 38,221 5.56% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 413,879 9.87% 0 187,016 10.13% 226,863 10.06% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 17,318 0 14.42% 8,659 0 14.42% 8,659 14.42% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 6,751,510 413,879 37.96% 1,585,735 187,016 20.51% 5,392,638 58.39% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1999 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 1999 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
1999 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
1999 (MEURO)

Declared 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Total ERDF 
Payments 

made in 1999 
(MEURO)

Total ESF 
Payments 

made in 1999 
(MEURO)

Total Grant 
Payments 

made in 1999 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

1999 (MEURO) 

Total Public 
sector co-finance 
in 1999 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

1999 (MEURO) 

Total Private 
sector co-finance 
in 1999 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0.508 0 7.65% 0.254 0 8.12% 0.254 8.12% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 2.523 0 40.53% 0.796 0 29.03% 1.727 57.86% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 5.746 0 130.65% 0.990 0 47.36% 4.756 227.43% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.085 0 4.48% 0.035 0 3.89% 0.050 5.56% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0.603 9.87% 0 0.272 10.13% 0.330 10.06% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.023 0 14.42% 0.011 0 14.42% 0 14.42% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 8.885 0.603 37.96% 2.087 0.272 20.51% 7.129 58.39% 0.000 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1999 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1999 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 1999 

(£)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 

1999 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

1999 (£)

Total ESF 
Payments 

made as at 31 
December 

1999 (£)

Total Grant 
Payments made 

as at 31 
December 1999 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1999 

(£) 

Total Public 
sector co-finance 

as at 31 
December 1999 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1999 (£) 

Total Private 
sector co-finance 

as at 31 
December 1999 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 2,608,095 0 51.72% 1,254,658 0 52.82% 1,353,437 56.98% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 3,725,171 0 78.75% 1,418,623 0 68.09% 2,306,548 101.69% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 4,623,005 0 138.34% 879,097 0 55.33% 3,743,908 235.64% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 690,326 0 47.57% 338,043 0 49.16% 352,283 51.23% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 3,688,005 87.97% 0 1,550,813 84.00% 2,137,192 94.73% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 17,318 0 14.42% 8,659 0 14.42% 8,659 14.42% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 11,663,915 3,688,005 81.32% 3,899,080 1,550,813 63.07% 9,902,027 107.21% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1999 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 1999 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
1999 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
1999 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total ERDF 
Payments made

as at 31 
December 1999 

(MEURO)

Total ESF 
Payments made

as at 31 
December 1999 

(MEURO)

Total Grant 
Payments made 

as at 31 
December 1999 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 1999 

(MEURO) 

Total Public 
sector co-finance

as at 31 
December 1999 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

1999 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 1999 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 3.432 0 51.72% 1.651 0 52.82% 1.781 56.98% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 4.902 0 78.75% 1.867 0 68.09% 3.036 101.69% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 6.084 0 138.34% 1.157 0 55.33% 4.927 235.64% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.908 0 47.57% 0.445 0 49.16% 0.464 51.23% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 5.372 87.97% 0 2.259 84.00% 3.113 94.73% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.023 0 14.42% 0.011 0 14.42% 0.011 14.42% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 15.350 5.372 81.32% 5.131 2.259 63.07% 13.332 107.21% 0.000 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2000 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2000 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

2000 (£)

Declared 
Expenditure 

on ESF 
Projects in 

2000 (£)

Declared 
Expenditure on 

Approved 
projects in 2000 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2000 
(£)

Total ESF 
Payments 

made in 2000 
(£)

Total Grant 
Payments 

made in 2000 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2000 (£) 

Total Public 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2000 (£) 

Total Private 
sector co-finance 
in 2000 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 855,038 0 16.95% 370,978 0 15.62% 484,060 20.38% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 602,842 0 12.74% 290,040 0 13.92% 312,802 13.79% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 979,628 0 29.31% 259,898 0 16.36% 378,384 23.81% 341,346 207.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 122,857 0 8.47% 55,945 0 8.14% 66,912 9.73% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 119,964 2.86% 0 108,959 5.90% 11,005 0.49% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 42,682 0 35.55% 21,341 0 35.55% 21,341 35.55% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 2,603,047 119,964 14.42% 998,202 108,959 12.81% 1,274,504 13.80% 341,346 34.10%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2000 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2000 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
2000 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
2000 (MEURO)

Declared 
Expenditure on 

Approved 
projects in 2000 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2000 
(MEURO)

Total ESF 
Payments 

made in 2000 
(MEURO)

Total Grant 
Payments 

made in 2000 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2000 (MEURO) 

Total Public 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2000 (MEURO) 

Total Private 
sector co-

finance in 2000 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 1.125 0 16.95% 0.488 0 15.62% 0.637 20.38% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.793 0 12.74% 0.382 0 13.92% 0.412 13.79% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 1.289 0 29.31% 0.342 0 16.36% 0.498 23.81% 0.449 207.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.162 0 8.47% 0.074 0 8.14% 0.088 9.73% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0.175 2.86% 0 0.159 5.90% 0.016 0.49% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.056 0 35.55% 0.028 0 35.55% 0.028 35.55% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 3.426 0.175 14.42% 1.314 0.159 12.81% 1.679 13.80% 0.449 34.10%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2000 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2000 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 2000 

(£)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 

2000 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

2000 (£)

Total ESF 
Payments 

made as at 31 
December 

2000 (£)

Total Grant 
Payments made 

as at 31 
December 2000 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 2000 

(£) 

Total Public 
sector co-finance 

as at 31 
December 2000 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2000 (£) 

Total Private 
sector co-finance 

as at 31 
December 2000 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 3,463,133 0 68.67% 1,625,636 0 68.44% 1,837,497 77.36% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,328,013 0 91.50% 1,708,663 0 82.01% 2,619,350 115.48% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 5,602,633 0 167.65% 1,138,995 0 71.69% 4,122,292 259.45% 341,346 207.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 813,183 0 56.03% 393,988 0 57.29% 419,195 60.96% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 3,807,969 90.84% 0 1,659,772 89.90% 2,148,197 95.22% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 14,266,962 3,807,969 95.74% 4,897,282 1,659,772 75.88% 11,176,531 121.01% 341,346 34.10%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2000 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2000 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
2000 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
2000 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total ERDF 
Payments made 

as at 31 
December 2000 

(MEURO)

Total ESF 
Payments made 

as at 31 
December 2000 

(MEURO)

Total Grant 
Payments made 

as at 31 
December 2000 as

a % of SPD 
Allocation

Total level of 
Public sector co-
finance as at 31 
December 2000 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 2000 

as a % of agreed 
SPD figure

Total level of 
Private sector co-
finance as at 31 
December 2000 

(MEURO) 

Total Private 
sector co-finance 

as at 31 
December 2000 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 4.558 0 68.67% 2.139 0 68.44% 2.418 77.36% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 5.696 0 91.50% 2.249 0 82.01% 3.447 115.48% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 7.373 0 167.65% 1.499 0 71.69% 5.425 259.45% 0.449 207.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.070 0 56.03% 0.519 0 57.29% 0.552 60.96% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 5.546 90.84% 0 2.418 89.90% 3.129 95.22% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 18.776 5.546 95.74% 6.445 2.418 75.88% 15.011 121.01% 0.449 34.10%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2001 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2001 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

2001 (£)

Declared 
Expenditure 

on ESF 
Projects in 

2001 (£)

Declared 
Expenditure on 

Approved 
projects in 2001 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2001 
(£)

Total ESF 
Payments 

made in 2001 
(£)

Total Grant 
Payments 

made in 2001 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2001 (£) 

Total Public 
sector co-

finance in 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2001 (£) 

Total Private 
sector co-finance 
in 2001 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 878,686 0 17.42% 377,281 0 15.88% 501,405 21.11% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 77,721 0 1.64% 33,066 0 1.59% 44,655 1.97% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 258,583 0 7.74% 77,284 0 4.86% 47,440 2.99% 133,859 81.56%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 12,000 0 0.83% 5,400 0 0.79% 6,600 0.96% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 488,564 11.65% 0 108,072 5.85% 380,492 16.87% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 1,226,990 488,564 9.09% 493,031 108,072 6.96% 980,592 10.62% 133,859 13.37%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2001 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2001 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
2001 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
2001 (MEURO)

Declared 
Expenditure on 

Approved 
projects in 2001 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2001 
(MEURO)

Total ESF 
Payments 

made in 2001 
(MEURO)

Total Grant 
Payments made 
in 2001 as a % 

of SPD 
Allocation

Total level of 
Public sector 
co-finance in 

2001 (MEURO) 

Total Public 
sector co-

finance in 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2001 (MEURO) 

Total Private 
sector co-finance 
in 2001 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 1.156 0 17.42% 0.497 0 15.88% 0.660 21.11% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.102 0 1.64% 0.044 0 1.59% 0.059 1.97% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.340 0 7.74% 0.102 0 4.86% 0.062 2.99% 0.176 81.56%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.016 0 0.83% 0.007 0 0.79% 0.009 0.96% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0.712 11.65% 0 0.157 5.85% 0.554 16.87% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 1.615 0.712 9.09% 0.649 0.157 6.96% 1.344 10.62% 0.176 13.37%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2001 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2001 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance figure 
(£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure on 
ERDF Projects 

as at 31 
December 2001 

(£)

Declared 
Expenditure on 

ESF Projects 
as at 31 

December 
2001 (£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total ERDF 
Payments 

made as at 31 
December 

2001 (£)

Total ESF 
Payments 

made as at 31 
December 

2001 (£)

Total Grant 
Payments made 

as at 31 
December 2001 
as a % of SPD 

Allocation

Total level of 
Public sector co-
finance as at 31 
December 2001 

(£) 

Total Public 
sector co-finance 

as at 31 
December 2001 
as a % of agreed 

SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2001 (£) 

Total Private 
sector co-finance 

as at 31 
December 2001 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,341,819 0 86.09% 2,002,917 0 84.32% 2,338,902 98.47% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,405,734 0 93.14% 1,741,729 0 83.60% 2,664,005 117.45% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 5,861,216 0 175.39% 1,216,279 0 76.55% 4,169,732 262.44% 475,205 289.53%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 825,183 0 56.86% 399,388 0 58.08% 425,795 61.92% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,296,533 102.49% 0 1,767,844 95.76% 2,528,689 112.09% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 15,493,952 4,296,533 104.83% 5,390,313 1,767,844 82.83% 12,157,123 131.63% 475,205 47.47%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2001 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE AS AT 31 DECEMBER 2001 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects as 
at 31 December 
2001 (MEURO)

Declared 
Expenditure on 
ESF Projects as 
at 31 December 
2001 (MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total ERDF 
Payments made

as at 31 
December 2001 

(MEURO)

Total ESF 
Payments made

as at 31 
December 2001 

(MEURO)

Total Grant 
Payments made 

as at 31 
December 2001 as

a % of SPD 
Allocation

Total level of 
Public sector co
finance as at 31 
December 2001 

(MEURO) 

Total Public 
sector co-finance 

as at 31 
December 2001 

as a % of agreed 
SPD figure

Total level of 
Private sector 

co-finance as at 
31 December 

2001 (MEURO) 

Total Private 
sector co-finance 

as at 31 
December 2001 

as a % of agreed 
SPD figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 5.714 0 86.09% 2.636 0 84.32% 3.078 98.47% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 5.798 0 93.14% 2.292 0 83.60% 3.506 117.45% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 7.714 0 175.39% 1.601 0 76.55% 5.488 262.44% 0.625 289.53%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.086 0 56.86% 0.526 0 58.08% 0.560 61.92% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.258 102.49% 0 2.575 95.76% 3.683 112.09% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 20.391 6.258 104.83% 7.094 2.575 82.83% 16.355 131.63% 0.625 47.47%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2002 (£)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2002 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Declared 
Expenditure 

on ERDF 
Projects in 

2002 (£)

Declared 
Expenditure 

on ESF 
Projects in 

2002 (£)

Declared 
Expenditure on 

Approved 
projects in 2002 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2002 
(£)

Total ESF 
Payments 

made in 2002 
(£)

Total Grant 
Payments in 
2002 made as 

a % of SPD 
Allocation

Total level of 
Public sector 
co-finance in 

2002 (£) 

Total Public 
sector co-finance 
in 2002 as a % of 

agreed SPD 
figure

Total level of 
Private sector 
co-finance in 

2002 (£) 

Total Private 
sector co-

finance in 2002 
as a % of agreed 

SPD figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 29,613 0 0.59% 13,931 0 0.59% 15,682 0.66% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 5,378 0 0.11% 892 0 0.04% 4,486 0.20% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 352,530 0 10.55% 108,137 0 6.81% 69,598 4.38% 174,795 106.50%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 180,408 0 12.43% 90,204 0 13.12% 90,204 13.12% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 567,929 0 3.01% 213,164 0 2.47% 179,970 1.95% 174,795 17.46%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2002 (MEURO)

            FINAL APPROVED SPD FIGURES DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN 2002

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Declared 
Expenditure on 

ERDF Projects in 
2002 (MEURO)

Declared 
Expenditure on 
ESF Projects in 
2002 (MEURO)

Declared 
Expenditure on 

Approved 
projects in 2002 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made in 2002 
(MEURO)

Total ESF 
Payments 

made in 2002 
(MEURO)

Total Grant 
Payments 

made in 2002 
as a % of SPD 

Allocation

Total level of 
Public sector 
co-finance in 

2002 (MEURO) 

Total Public 
sector co-

finance in 2002 
as a % of agreed 

SPD figure

Total level of 
Private sector 
co-finance in 

2002 (MEURO) 

Total Private 
sector co-finance 
in 2002 as a % of 

agreed SPD 
figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 0.039 0 0.59% 0.018 0 0.59% 0.021 0.66% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 0.007 0 0.11% 0.001 0 0.04% 0.006 0.20% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 0.464 0 10.55% 0.142 0 6.81% 0.092 4.38% 0.230 106.50%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 0.237 0 12.43% 0.119 0 13.12% 0.119 13.12% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0 0 0.00% 0 0 0.00% 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 0.747 0 3.01% 0.281 0 2.47% 0.237 1.95% 0.230 17.46%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FINAL DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN PROGRAMME (£)

            FINAL APPROVED SPD FIGURES FINAL LEVEL OF DECLARED EXPENDITURE AND GRANT PAYMENTS 

MEASURE

Total Eligible 
Expenditure 

figure (£)

Total ERDF 
allocation (£)

Total ESF 
allocation (£)

Total Public 
sector co-

finance 
figure (£)

Total Private 
sector co-

finance 
figure (£)

Final Declared 
Expenditure 

on ERDF 
Projects (£)

Final Declared 
Expenditure 

on ESF 
Projects (£)

Final Declared 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total ERDF 
Payments 
made (£)

Total ESF 
Payments 
made (£)

Total Grant 
Payments made 

as a % of SPD 
Allocation

Total level of 
Public sector 
co-finance (£) 

Total Public 
sector co-

finance as a % 
of agreed SPD 

figure

Total level of 
Private sector 
co-finance (£) 

Total Private 
sector co-

finance as a % 
of agreed SPD 

figure

Measure 1: Environment (ERDF) 5,043,149 2,375,303 0 2,375,303 292,544 4,371,432 0 86.68% 2,016,848 0 84.91% 2,354,584 99.13% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,083,519 0 2,268,163 378,407 4,411,112 0 93.26% 1,742,621 0 83.64% 2,668,491 117.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,588,854 0 1,588,854 164,128 6,213,746 0 185.94% 1,324,416 0 83.36% 4,239,330 266.82% 650,000 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 687,668 0 687,668 75,985 1,005,591 0 69.29% 489,592 0 71.20% 515,999 75.04% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 1,846,156 2,256,031 89,939 0 4,296,533 102.49% 0 1,767,844 95.76% 2,528,689 112.09% 0 0.00%

Technical Assistance (ERDF) 120,057 60,028 0 60,028 0 60,000 0 49.98% 30,000 0 49.98% 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,795,371 1,846,156 9,236,047 1,001,004 16,061,881 4,296,533 107.84% 5,603,477 1,767,844 85.30% 12,337,093 133.58% 650,000 64.93%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 6

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
FINAL DECLARED EXPENDITURE AND GRANT PAYMENTS MADE IN PROGRAMME (MEURO)

            FINAL APPROVED SPD FIGURES FINAL LEVEL OF DECLARED EXPENDITURE AND GRANT PAYMENTS 

MEASURE

Total Eligible 
Expenditure 

figure 
(MEURO)

Total ERDF 
allocation 
(MEURO)

Total ESF 
allocation 
(MEURO)

Total Public 
sector co-

finance figure 
(MEURO)

Total Private 
sector co-

finance figure 
(MEURO)

Final Declared 
Expenditure on 
ERDF Projects 

(MEURO)

Final Declared 
Expenditure on 

ESF Projects 
(MEURO)

Final Declared 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total ERDF 
Payments 

made (MEURO)

Total ESF 
Payments 

made (MEURO)

Total Grant 
Payments 

made as a % of 
SPD Allocation

Total level of 
Public sector 

co-finance 
(MEURO) 

Total Public 
sector co-

finance as a % of 
agreed SPD 

figure

Total level of 
Private sector 

co-finance 
(MEURO) 

Total Private 
sector co-

finance as a % 
of agreed SPD 

figure

Measure 1: Environment (ERDF) 6.637 3.126 0 3.126 0.385 5.753 0 86.68% 2.654 0 84.91% 3.099 99.13% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 2.742 0 2.985 0.498 5.805 0 93.26% 2.293 0 83.64% 3.512 117.65% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 2.091 0 2.091 0.216 8.178 0 185.94% 1.743 0 83.36% 5.579 266.82% 0.855 396.03%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.905 0 0.905 0.100 1.323 0 69.29% 0.644 0 71.20% 0.679 75.04% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 2.689 3.286 0.131 0 6.258 102.49% 0 2.575 95.76% 3.683 112.09% 0 0.00%

Technical Assistance (ERDF) 0.158 0.079 0 0.079 0 0.079 0 49.98% 0.039 0 49.98% 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 8.943 2.689 12.472 1.330 21.138 6.258 107.84% 7.374 2.575 85.30% 16.591 133.58% 0.855 64.93%
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1995 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 1995 

(£)

Forecast 
Expenditure on 

Approved projects 
in 1995 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1995 

(£)

Declared 
Expenditure on 

Approved projects 
in 1995 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 1995 (£)

Total Grant 
Commitments 

made in 1995 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

1995 (£)

Total Grant 
Payments made 
in 1995 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 0 0.00% 2,375,303 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 0 0.00% 0 0.00% 2,083,519 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 0 0.00% 0 0.00% 1,588,854 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 0 0.00% 0 0.00% 687,668 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 0.00% 0 0.00% 1,846,156 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 0 0.00% 0 0.00% 8,641,527 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1995 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 1995 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 1995 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1995 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 1995 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 1995 

(MEURO)

Total Grant 
Commitments 

made in 1995 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 1995 (MEURO)

Total Grant 
Payments made 
in 1995 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 0 0.00% 3.126 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0 0.00% 0 0.00% 2.742 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 0 0.00% 0 0.00% 2.091 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0 0.00% 0 0.00% 0.905 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 0.00% 0 0.00% 2.689 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 0 0.00% 0 0.00% 11.632 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 3
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1995 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1995 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1995 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 1995 (£)

Total Grant 
Commitments made 
as at 31 December 

1995 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1995 (£)

Total Grant 
Payments made as 

at 31 December 1995 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 0 0.00% 2,375,303 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 0 0.00% 0 0.00% 2,083,519 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 0 0.00% 0 0.00% 1,588,854 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 0 0.00% 0 0.00% 687,668 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 0.00% 0 0.00% 1,846,156 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 0 0.00% 0 0.00% 8,641,527 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1995 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1995 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1995 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1995 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 1995 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

1995 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1995 (MEURO)

Total Grant 
Payments made as 

at 31 December 1995 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 0 0.00% 3.126 0 0.00% 0 0.00%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0 0.00% 0 0.00% 2.742 0 0.00% 0 0.00%

Measure 3: Business and Tourism Development (ERDF) 4.398 0 0.00% 0 0.00% 2.091 0 0.00% 0 0.00%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0 0.00% 0 0.00% 0.905 0 0.00% 0 0.00%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 0.00% 0 0.00% 2.689 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 0 0.00% 0 0.00% 11.632 0 0.00% 0 0.00%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1996 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(£)

Forecast 
Expenditure on 

Approved 
Projects in 1996 

(£)

Forecast 
Expenditure on 

Approved 
projects in 1996 
as a % of agreed 

SPD figure

Declared 
Expenditure on 

Approved 
projects in 1996 

(£)

Declared 
Expenditure on 

Approved 
projects in 1996 
as a % of agreed 

SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 1996 (£)

Total Grant 
Commitments 

made in 1996 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 

in 1996 (£)

Total Grant 
Payments made 
in 1996 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 2,670,114 52.95% 280,820 5.57% 2,375,303 1,285,667 54.13% 140,410 5.91%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 764,059 16.15% 524,511 11.09% 2,083,519 352,829 16.93% 238,743 11.46%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 258,600 7.74% 10,458 0.31% 1,588,854 127,470 8.02% 5,229 0.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 572,579 39.45% 59,947 4.13% 687,668 286,289 41.63% 29,974 4.36%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 3,513,343 83.81% 147,960 3.53% 1,846,156 1,573,891 85.25% 146,148 7.92%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 7,778,695 41.20% 1,023,696 5.42% 8,641,527 3,626,146 41.96% 560,504 6.49%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1996 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 1996 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 1996 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1996 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 1996 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 1996 

(MEURO)

Total Grant 
Commitments 

made in 1996 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 1996 (MEURO)

Total Grant 
Payments made in 

1996 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 3.514 52.95% 0.370 5.57% 3.126 1.692 54.13% 0.185 5.91%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 1.006 16.15% 0.690 11.09% 2.742 0.464 16.93% 0.314 11.46%

Measure 3: Business and Tourism Development (ERDF) 4.398 0.340 7.74% 0.014 0.31% 2.091 0.168 8.02% 0.007 0.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.754 39.45% 0.079 4.13% 0.905 0.377 41.63% 0.039 4.36%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 5.117 83.81% 0.216 3.53% 2.689 2.292 85.25% 0.213 7.92%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 10.731 41.20% 1.368 5.42% 11.632 4.993 41.96% 0.758 6.49%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1996 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1996 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1996 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 1996 (£)

Total Grant 
Commitments made 
as at 31 December 

1996 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1996 (£)

Total Grant 
Payments made as 

at 31 December 1996 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 2,670,114 52.95% 280,820 5.57% 2,375,303 1,285,667 54.13% 140,410 5.91%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 764,059 16.15% 524,511 11.09% 2,083,519 352,829 16.93% 238,743 11.46%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 258,600 7.74% 10,458 0.31% 1,588,854 127,470 8.02% 5,229 0.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 572,579 39.45% 59,947 4.13% 687,668 286,289 41.63% 29,974 4.36%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 3,513,343 83.81% 147,960 3.53% 1,846,156 1,573,891 85.25% 146,148 7.92%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 7,778,695 41.20% 1,023,696 5.42% 8,641,527 3,626,146 41.96% 560,504 6.49%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1996 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1996 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1996 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1996 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 1996 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

1996 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1996 (MEURO)

Total Grant 
Payments made as 

at 31 December 1996 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 3.514 52.95% 0.370 5.57% 3.126 1.692 54.13% 0.185 5.91%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 1.006 16.15% 0.690 11.09% 2.742 0.464 16.93% 0.314 11.46%

Measure 3: Business and Tourism Development (ERDF) 4.398 0.340 7.74% 0.014 0.31% 2.091 0.168 8.02% 0.007 0.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.754 39.45% 0.079 4.13% 0.905 0.377 41.63% 0.039 4.36%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 5.117 83.81% 0.216 3.53% 2.689 2.292 85.25% 0.213 7.92%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0.000 0.00%

PROGRAMME TOTALS 25.434 10.731 41.20% 1.368 5.42% 11.632 4.993 41.96% 0.758 6.49%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1997 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 1997 

(£)

Forecast 
Expenditure on 

Approved projects 
in 1997 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1997 

(£)

Declared 
Expenditure on 

Approved projects 
in 1997 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 1997 (£)

Total Grant 
Commitments 

made in 1997 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

1997 (£)

Total Grant 
Payments made 
in 1997 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 741,699 14.71% 2,375,303 0 0.00% 370,850 15.61%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 2,741,035 57.95% 338,005 7.15% 2,083,519 1,037,987 49.82% 159,480 7.65%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 154,024 4.61% 170,246 5.09% 1,588,854 74,412 4.68% 84,012 5.29%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 50,958 3.51% 196,845 13.56% 687,668 25,479 3.71% 98,422 14.31%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 369,314 8.81% 1,197,541 28.57% 1,846,156 166,191 9.00% 658,315 35.66%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 3,315,331 17.56% 2,644,336 14.01% 8,641,527 1,304,069 15.09% 1,371,079 15.87%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1997 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 1997 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 1997 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1997 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 1997 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 1997 

(MEURO)

Total Grant 
Commitments 

made in 1997 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 1997 (MEURO)

Total Grant 
Payments made in 

1997 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 0.976 14.71% 3.126 0 0.00% 0.488 15.61%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 3.607 57.95% 0.445 7.15% 2.742 1.366 49.82% 0.210 7.65%

Measure 3: Business and Tourism Development (ERDF) 4.398 0.203 4.61% 0.224 5.09% 2.091 0.098 4.68% 0.111 5.29%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.067 3.51% 0.259 13.56% 0.905 0.034 3.71% 0.130 14.31%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0.538 8.81% 1.744 28.57% 2.689 0.242 9.00% 0.959 35.66%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 4.415 17.56% 3.648 14.01% 11.632 1.740 15.09% 1.897 15.87%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1997 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1997 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1997 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 1997 (£)

Total Grant 
Commitments made 
as at 31 December 

1997 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1997 (£)

Total Grant 
Payments made as 

at 31 December 1997 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 2,670,114 52.95% 1,022,519 20.28% 2,375,303 1,285,667 54.13% 511,260 21.52%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 3,505,094 74.10% 862,516 18.23% 2,083,519 1,390,816 66.75% 398,223 19.11%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 412,624 12.35% 180,704 5.41% 1,588,854 201,882 12.71% 89,241 5.62%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 623,537 42.96% 256,792 17.69% 687,668 311,768 45.34% 128,396 18.67%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 3,882,657 92.62% 1,345,501 32.10% 1,846,156 1,740,082 94.25% 804,463 43.58%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 11,094,026 58.77% 3,668,032 19.43% 8,641,527 4,930,215 57.05% 1,931,583 22.35%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1997 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1997 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1997 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1997 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 1997 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

1997 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1997 (MEURO)

Total Grant 
Payments made as 

at 31 December 1997 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 3.514 52.95% 1.346 20.28% 3.126 1.692 54.13% 0.673 21.52%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 4.613 74.10% 1.135 18.23% 2.742 1.830 66.75% 0.524 19.11%

Measure 3: Business and Tourism Development (ERDF) 4.398 0.543 12.35% 0.238 5.41% 2.091 0.266 12.71% 0.117 5.62%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.821 42.96% 0.338 17.69% 0.905 0.410 45.34% 0.169 18.67%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 5.655 92.62% 1.960 32.10% 2.689 2.534 94.25% 1.172 43.58%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 15.146 58.77% 5.016 19.43% 11.632 6.733 57.05% 2.655 22.35%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1998 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 1998 

(£)

Forecast 
Expenditure on 

Approved projects 
in 1998 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1998 

(£)

Declared 
Expenditure on 

Approved projects 
in 1998 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 1998 (£)

Total Grant 
Commitments 

made in 1998 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

1998 (£)

Total Grant 
Payments made 
in 1998 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 904,000 17.93% 1,199,612 23.79% 2,375,303 452,000 19.03% 550,416 23.17%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 627,691 13.27% 945,434 19.99% 2,083,519 207,684 9.97% 415,563 19.95%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 4,577,191 136.97% 76,248 2.28% 1,588,854 809,500 50.95% 37,332 2.35%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 382,232 26.34% 368,580 25.40% 687,668 175,780 25.56% 182,914 26.60%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 339,281 8.09% 1,928,625 46.01% 1,846,156 147,751 8.00% 559,334 30.30%

Technical Assistance (ERDF) 120,057 60,000 49.98% 0 0.00% 60,028 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 6,890,395 36.50% 4,518,499 23.93% 8,641,527 1,822,715 21.09% 1,745,559 20.20%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1998 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 1998 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 1998 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1998 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 1998 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 1998 

(MEURO)

Total Grant 
Commitments 

made in 1998 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 1998 (MEURO)

Total Grant 
Payments made in 

1998 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 1.190 17.93% 1.579 23.79% 3.126 0.595 19.03% 0.724 23.17%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0.826 13.27% 1.244 19.99% 2.742 0.273 9.97% 0.547 19.95%

Measure 3: Business and Tourism Development (ERDF) 4.398 6.024 136.97% 0.100 2.28% 2.091 1.065 50.95% 0.049 2.35%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.503 26.34% 0.485 25.40% 0.905 0.231 25.56% 0.241 26.60%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0.494 8.09% 2.809 46.01% 2.689 0.215 8.00% 0.815 30.30%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0 0.00% 0.079 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 9.116 36.50% 6.218 23.93% 11.632 2.420 21.09% 2.376 20.20%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1998 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1998 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1998 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 1998 (£)

Total Grant 
Commitments made 
as at 31 December 

1998 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1998 (£)

Total Grant 
Payments made as 

at 31 December 1998 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 3,574,114 70.87% 2,222,131 44.06% 2,375,303 1,737,667 73.16% 1,061,676 44.70%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 4,132,785 87.37% 1,807,950 38.22% 2,083,519 1,598,500 76.72% 813,786 39.06%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 4,989,815 149.31% 256,952 7.69% 1,588,854 1,011,382 63.65% 126,573 7.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 1,005,769 69.30% 625,372 43.09% 687,668 487,548 70.90% 311,310 45.27%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 4,221,938 100.71% 3,274,126 78.10% 1,846,156 1,887,833 102.26% 1,363,797 73.87%

Technical Assistance (ERDF) 120,057 60,000 49.98% 0 0.00% 60,028 30,000 49.98% 0 0.00%

PROGRAMME TOTALS 18,878,578 17,984,421 95.26% 8,186,531 43.36% 8,641,527 6,752,930 78.15% 3,677,142 42.55%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1998 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1998 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1998 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1998 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 1998 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

1998 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1998 (MEURO)

Total Grant 
Payments made as 

at 31 December 1998 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 4.704 70.87% 2.924 44.06% 3.126 2.287 73.16% 1.397 44.70%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 5.439 87.37% 2.379 38.22% 2.742 2.104 76.72% 1.071 39.06%

Measure 3: Business and Tourism Development (ERDF) 4.398 6.567 149.31% 0.338 7.69% 2.091 1.331 63.65% 0.167 7.97%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 1.324 69.30% 0.823 43.09% 0.905 0.642 70.90% 0.410 45.27%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 6.149 100.71% 4.769 78.10% 2.689 2.750 102.26% 1.986 73.87%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0 0.00% 0.079 0.039 49.98% 0 0.00%

PROGRAMME TOTALS 25.434 24.261 95.26% 11.234 43.36% 11.632 9.152 78.15% 5.031 42.55%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1999 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 1999 

(£)

Forecast 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1999 

(£)

Declared 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 1999 (£)

Total Grant 
Commitments 

made in 1999 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

1999 (£)

Total Grant 
Payments made 
in 1999 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 1,022,325 20.27% 385,964 7.65% 2,375,303 390,883 16.46% 192,982 8.12%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 449,939 9.51% 1,917,221 40.53% 2,083,519 224,969 10.80% 604,837 29.03%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 1,382,059 41.36% 4,366,053 130.65% 1,588,854 390,000 24.55% 752,524 47.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 120,647 8.31% 64,954 4.48% 687,668 54,291 7.89% 26,733 3.89%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 508,234 12.12% 413,879 9.87% 1,846,156 228,704 12.39% 187,016 10.13%

Technical Assistance (ERDF) 120,057 0 0.00% 17,318 14.42% 60,028 0 0.00% 8,659 14.42%

PROGRAMME TOTALS 18,878,578 3,483,204 18.45% 7,165,389 37.96% 8,641,527 1,288,847 14.91% 1,772,751 20.51%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 1999 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 1999 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 1999 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 1999 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 1999 

(MEURO)

Total Grant 
Commitments 

made in 1999 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 1999 (MEURO)

Total Grant 
Payments made in 

1999 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 1.345 20.27% 0.508 7.65% 3.126 0.514 16.46% 0.254 8.12%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0.592 9.51% 2.523 40.53% 2.742 0.296 10.80% 0.796 29.03%

Measure 3: Business and Tourism Development (ERDF) 4.398 1.819 41.36% 5.746 130.65% 2.091 0.513 24.55% 0.990 47.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0.159 8.31% 0.085 4.48% 0.905 0.071 7.89% 0.035 3.89%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0.740 12.12% 0.603 9.87% 2.689 0.333 12.39% 0.272 10.13%

Technical Assistance (ERDF) 0.158 0 0.00% 0.023 14.42% 0.079 0 0.00% 0.011 14.42%

PROGRAMME TOTALS 25.434 4.655 18.45% 9.488 37.96% 11.632 1.728 14.91% 2.359 20.51%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1999 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1999 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1999 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 1999 (£)

Total Grant 
Commitments made 
as at 31 December 

1999 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1999 (£)

Total Grant 
Payments made as 

at 31 December 1999 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 4,596,439 91.14% 2,608,095 51.72% 2,375,303 2,128,550 89.61% 1,254,658 52.82%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 4,582,724 96.88% 3,725,171 78.75% 2,083,519 1,823,469 87.52% 1,418,623 68.09%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 6,371,874 190.67% 4,623,005 138.34% 1,588,854 1,401,382 88.20% 879,097 55.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 1,126,416 77.61% 690,326 47.57% 687,668 541,839 78.79% 338,043 49.16%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 4,730,172 112.83% 3,688,005 87.97% 1,846,156 2,116,537 114.65% 1,550,813 84.00%

Technical Assistance (ERDF) 120,057 60,000 49.98% 17,318 14.42% 60,028 30,000 49.98% 8,659 14.42%

PROGRAMME TOTALS 18,878,578 21,467,625 113.71% 15,351,920 81.32% 8,641,527 8,041,777 96.19% 5,449,893 63.07%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 1999 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 1999 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 1999 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

1999 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 1999 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

1999 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
1999 (MEURO)

Total Grant 
Payments made as 

at 31 December 1999 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 6.049 91.14% 3.432 51.72% 3.126 2.801 89.61% 1.651 52.82%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 6.031 96.88% 4.902 78.75% 2.742 2.400 87.52% 1.867 68.09%

Measure 3: Business and Tourism Development (ERDF) 4.398 8.386 190.67% 6.084 138.34% 2.091 1.844 88.20% 1.157 55.33%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 1.482 77.61% 0.908 47.57% 0.905 0.713 78.79% 0.445 49.16%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 6.890 112.83% 5.372 87.97% 2.689 3.083 114.65% 2.259 84.00%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0.023 14.42% 0.079 0.039 49.98% 0.011 14.42%

PROGRAMME TOTALS 25.434 28.917 113.71% 20.722 81.32% 11.632 10.881 96.19% 7.390 63.07%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2000 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 2000 

(£)

Forecast 
Expenditure on 

Approved projects 
in 2000 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2000 

(£)

Declared 
Expenditure on 

Approved projects 
in 2000 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 2000 (£)

Total Grant 
Commitments 

made in 2000 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

2000 (£)

Total Grant 
Payments made 
in 2000 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 855,038 16.95% 2,375,303 0 0.00% 370,978 15.62%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 0 0.00% 602,842 12.74% 2,083,519 0 0.00% 290,040 13.92%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 0 0.00% 979,628 29.31% 1,588,854 0 0.00% 259,898 16.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 0 0.00% 122,857 8.47% 687,668 0 0.00% 55,945 8.14%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 0.00% 119,964 2.86% 1,846,156 0 0.00% 108,959 5.90%

Technical Assistance (ERDF) 120,057 0 0.00% 42,682 35.55% 60,028 0 0.00% 21,341 35.55%

PROGRAMME TOTALS 18,878,578 0 0.00% 2,723,011 14.42% 8,641,527 0 0.00% 1,107,161 12.81%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2000 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2000 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 2000 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2000 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 2000 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 2000 

(MEURO)

Total Grant 
Commitments 

made in 2000 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 2000 (MEURO)

Total Grant 
Payments made in 

2000 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 1.125 16.95% 3.126 0 0.00% 0.488 15.62%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0 0.00% 0.793 12.74% 2.742 0 0.00% 0.382 13.92%

Measure 3: Business and Tourism Development (ERDF) 4.398 0 0.00% 1.289 29.31% 2.091 0 0.00% 0.342 16.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0 0.00% 0.162 8.47% 0.905 0 0.00% 0.074 8.14%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 0.00% 0.175 2.86% 2.689 0 0.00% 0.159 5.90%

Technical Assistance (ERDF) 0.158 0 0.00% 0.056 35.55% 0.079 0 0.00% 0.028 35.55%

PROGRAMME TOTALS 25.434 0 0.00% 3.600 14.42% 11.632 0 0.00% 1.472 12.81%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 2000 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 2000 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 2000 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 2000 (£)

Total Grant 
Commitments made 
as at 31 December 

2000 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
2000 (£)

Total Grant 
Payments made as 

at 31 December 2000 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 4,596,439 91.14% 3,463,133 68.67% 2,375,303 2,128,550 89.61% 1,625,636 68.44%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 4,582,724 96.88% 4,328,013 91.50% 2,083,519 1,823,469 87.52% 1,708,663 82.01%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 6,371,874 190.67% 5,602,633 167.65% 1,588,854 1,401,382 88.20% 1,138,995 71.69%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 1,126,416 77.61% 813,183 56.03% 687,668 541,839 78.79% 393,988 57.29%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 4,730,172 112.83% 3,807,969 90.84% 1,846,156 2,116,537 114.65% 1,659,772 89.90%

Technical Assistance (ERDF) 120,057 60,000 49.98% 60,000 49.98% 60,028 30,000 49.98% 30,000 49.98%

PROGRAMME TOTALS 18,878,578 21,467,625 113.71% 18,074,931 95.74% 8,641,527 8,041,777 93.06% 6,557,054 75.88%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 2000 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 2000 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 2000 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2000 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 2000 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

2000 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
2000 (MEURO)

Total Grant 
Payments made as 

at 31 December 2000 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 6.049 91.14% 4.558 68.67% 3.126 2.801 89.61% 2.139 68.44%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 6.031 96.88% 5.696 91.50% 2.742 2.400 87.52% 2.249 82.01%

Measure 3: Business and Tourism Development (ERDF) 4.398 8.386 190.67% 7.373 167.65% 2.091 1.844 88.20% 1.499 71.69%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 1.482 77.61% 1.070 56.03% 0.905 0.713 78.79% 0.519 57.29%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 6.890 112.83% 5.546 90.84% 2.689 3.083 114.65% 2.418 89.90%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0.079 49.98% 0.079 0.039 49.98% 0.039 49.98%

PROGRAMME TOTALS 25.434 28.917 113.71% 24.322 95.74% 11.632 10.881 93.06% 8.863 75.88%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2001 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 2001 

(£)

Forecast 
Expenditure on 

Approved projects 
in 2001 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2001 

(£)

Declared 
Expenditure on 

Approved projects 
in 2001 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 2001 (£)

Total Grant 
Commitments 

made in 2001 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

2001 (£)

Total Grant 
Payments made 
in 2001 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 878,686 17.42% 2,375,303 0 0.00% 377,281 15.88%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 0 0.00% 77,721 1.64% 2,083,519 0 0.00% 33,066 1.59%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 0 0.00% 258,583 7.74% 1,588,854 0 0.00% 77,284 4.86%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 0 0.00% 12,000 0.83% 687,668 0 0.00% 5,400 0.79%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 0.00% 488,564 11.65% 1,846,156 0 0.00% 108,072 5.85%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 0 0.00% 1,715,554 9.09% 8,641,527 0 0.00% 601,103 6.96%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2001 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2001 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 2001 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2001 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 2001 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 2001 

(MEURO)

Total Grant 
Commitments 

made in 2001 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 2001 (MEURO)

Total Grant 
Payments made in 

2001 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 1.156 17.42% 3.126 0 0.00% 0.497 15.88%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0 0.00% 0.102 1.64% 2.742 0 0.00% 0.044 1.59%

Measure 3: Business and Tourism Development (ERDF) 4.398 0 0.00% 0.340 7.74% 2.091 0 0.00% 0.102 4.86%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0 0.00% 0.016 0.83% 0.905 0 0.00% 0.007 0.79%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 0.00% 0.712 11.65% 2.689 0 0.00% 0.157 5.85%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 0 0.00% 2.326 9.09% 11.632 0 0.00% 0.806 6.96%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 2001 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 2001 

(£)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 2001 

(£)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 
made as at 31 

December 2001 (£)

Total Grant 
Commitments made 
as at 31 December 

2001 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
2001 (£)

Total Grant 
Payments made as 

at 31 December 2001 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 5,043,149 4,596,439 91.14% 4,341,819 86.09% 2,375,303 2,128,550 89.61% 2,002,917 84.32%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 4,582,724 96.88% 4,405,734 93.14% 2,083,519 1,823,469 87.52% 1,741,729 83.60%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 6,371,874 190.67% 5,861,216 175.39% 1,588,854 1,401,382 88.20% 1,216,279 76.55%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 1,126,416 77.61% 825,183 56.86% 687,668 541,839 78.79% 399,388 58.08%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 4,730,172 112.83% 4,296,533 102.49% 1,846,156 2,116,537 114.65% 1,767,844 95.76%

Technical Assistance (ERDF) 120,057 60,000 49.98% 60,000 49.98% 60,028 30,000 49.98% 30,000 49.98%

PROGRAMME TOTALS 18,878,578 21,467,625 113.71% 19,790,485 104.83% 8,641,527 8,041,777 93.06% 7,158,157 82.83%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AS AT 31 DECEMBER 2001 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects as at 31 
December 2001 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Declared 
Expenditure on 

Approved 
projects as at 31 
December 2001 

(MEURO)

Declared 
Expenditure on 

Approved projects 
as at 31 December 

2001 as a % of 
agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made as at 31 

December 2001 
(MEURO)

Total Grant 
Commitments made 
as at 31 December 

2001 as a % of 
Structural Fund 

Allocation in SPD

Total Grant 
Payments made as 

at 31 December 
2001 (MEURO)

Total Grant 
Payments made as 

at 31 December 2001 
as a % of Structural 
Fund Allocation in 

SPD

 
Measure 1: Environment (ERDF) 6.637 6.049 91.14% 5.714 86.09% 3.126 2.801 89.61% 2.636 84.32%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 6.031 96.88% 5.798 93.14% 2.742 2.400 87.52% 2.292 83.60%

Measure 3: Business and Tourism Development (ERDF) 4.398 8.386 190.67% 7.714 175.39% 2.091 1.844 88.20% 1.601 76.55%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 1.482 77.61% 1.086 56.86% 0.905 0.713 78.79% 0.526 58.08%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 6.890 112.83% 6.258 102.49% 2.689 3.083 114.65% 2.575 95.76%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0.079 49.98% 0.079 0.039 49.98% 0.039 49.98%

PROGRAMME TOTALS 25.434 28.917 113.71% 26.649 104.83% 11.632 10.881 93.06% 9.669 82.83%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2002 (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Forecast 
Expenditure on 

Approved 
Projects in 2002 

(£)

Forecast 
Expenditure on 

Approved projects 
in 2002 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2002 

(£)

Declared 
Expenditure on 

Approved projects 
in 2002 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 2002 (£)

Total Grant 
Commitments 

made in 2002 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made in 

2002 (£)

Total Grant 
Payments made 
in 2002 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 0 0.00% 29,613 0.59% 2,375,303 0 0.00% 13,931 0.59%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 0 0.00% 5,378 0.11% 2,083,519 0 0.00% 892 0.04%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 0 0.00% 352,530 10.55% 1,588,854 0 0.00% 108,137 6.81%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 0 0.00% 180,408 12.43% 687,668 0 0.00% 90,204 13.12%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 0 0.00% 0 0.00% 1,846,156 0 0.00% 0 0.00%

Technical Assistance (ERDF) 120,057 0 0.00% 0 0.00% 60,028 0 0.00% 0 0.00%

PROGRAMME TOTALS 18,878,578 0 0.00% 567,929 3.01% 8,641,527 0 0.00% 213,164 2.47%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
COMPARATIVE SUMMARY POSITION FOR 2002 (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Forecast 
Expenditure on 

Approved 
projects in 2002 

(MEURO)

Forecast 
Expenditure on 

Approved projects 
in 2002 as a % of 

agreed SPD figure

Declared 
Expenditure on 

Approved 
projects in 2002 

(MEURO)

Declared 
Expenditure on 

Approved projects 
in 2002 as a % of 

agreed SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 
made in 2002 

(MEURO)

Total Grant 
Commitments 

made in 2002 as a 
% of Structural 

Fund Allocation in 
SPD

Total Grant 
Payments made 
in 2002 (MEURO)

Total Grant 
Payments made in 

2002 as a % of 
Structural Fund 

Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 0 0.00% 0.039 0.59% 3.126 0 0.00% 0.018 0.59%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 0 0.00% 0.007 0.11% 2.742 0 0.00% 0.001 0.04%

Measure 3: Business and Tourism Development (ERDF) 4.398 0 0.00% 0.464 10.55% 2.091 0 0.00% 0.142 6.81%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 0 0.00% 0.237 12.43% 0.905 0 0.00% 0.119 13.12%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 0 0.00% 0 0.00% 2.689 0 0.00% 0 0.00%

Technical Assistance (ERDF) 0.158 0 0.00% 0 0.00% 0.079 0 0.00% 0 0.00%

PROGRAMME TOTALS 25.434 0 0.00% 0.747 3.01% 11.632 0 0.00% 0.281 2.47%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AT FINAL CLAIM (£)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 

figure in SPD (£)

Final Forecast 
Expenditure on 

Approved 
projects (£)

Final Forecast 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Final Declared 
Expenditure on 

Approved 
projects (£)

Final Declared 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total Structural 
Funds Allocation 

in SPD (£)

Total Grant 
Commitments 

made in 
Programme (£)

Total Grant 
Commitments made 
in Programme as a % 

of Structural Fund 
Allocation in SPD

Total Grant 
Payments made in 

Programme (£)

Total Grant 
Payments made in 
Programme as a % 
of Structural Fund 
Allocation in SPD

 
Measure 1: Environment (ERDF) 5,043,149 4,596,439 91.14% 4,371,432 86.68% 2,375,303 2,128,550 89.61% 2,016,848 84.91%

Measure 2: Social and Economic Infrastructure (ERDF) 4,730,089 4,582,724 96.88% 4,411,112 93.26% 2,083,519 1,823,469 87.52% 1,742,621 83.64%

Measure 3: Business and Tourism Development (ERDF) 3,341,837 6,371,874 190.67% 6,213,746 185.94% 1,588,854 1,401,382 88.20% 1,324,416 83.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1,451,321 1,126,416 77.61% 1,005,591 69.29% 687,668 541,839 78.79% 489,592 71.20%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 4,192,126 4,730,172 112.83% 4,296,533 102.49% 1,846,156 2,116,537 114.65% 1,767,844 95.76%

Technical Assistance (ERDF) 120,057 60,000 49.98% 60,000 49.98% 60,028 30,000 49.98% 30,000 49.98%

PROGRAMME TOTALS 18,878,578 21,467,625 113.71% 20,358,414 107.84% 8,641,527 8,041,777 93.06% 7,371,321 85.30%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 7

EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999
CUMULATIVE COMPARATIVE SUMMARY POSITION AT FINAL CLAIM (MEURO)

TOTAL EXPENDITURE STRUCTURAL FUNDS

MEASURE

Total Eligible 
Expenditure 
figure in SPD 

(MEURO)

Final Forecast 
Expenditure on 

Approved 
projects (MEURO)

Final Forecast 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Final Declared 
Expenditure on 

Approved 
projects (MEURO)

Final Declared 
Expenditure on 

Approved projects 
as a % of agreed 

SPD figure

Total Structural 
Funds Allocation 
in SPD (MEURO)

Total Grant 
Commitments 

made in 
Programme 

(MEURO)

Total Grant 
Commitments made 
in Programme as a % 

of Structural Fund 
Allocation in SPD

Total Grant 
Payments made in 

Programme 
(MEURO)

Total Grant 
Payments made in 
Programme as a % 
of Structural Fund 
Allocation in SPD

 
Measure 1: Environment (ERDF) 6.637 6.049 91.14% 5.753 86.68% 3.126 2.801 89.61% 2.654 84.91%

Measure 2: Social and Economic Infrastructure (ERDF) 6.225 6.031 96.88% 5.805 93.26% 2.742 2.400 87.52% 2.293 83.64%

Measure 3: Business and Tourism Development (ERDF) 4.398 8.386 190.67% 8.178 185.94% 2.091 1.844 88.20% 1.743 83.36%

Measure 4.1: Vocational Training and Employment - The Provision of Facilities for Training (ERDF) 1.910 1.482 77.61% 1.323 69.29% 0.905 0.713 78.79% 0.644 71.20%

Measure 4.2: Vocational Training and Employment - Vocational Training and Employment (ESF) 6.106 6.890 112.83% 6.258 102.49% 2.689 3.083 114.65% 2.575 95.76%

Technical Assistance (ERDF) 0.158 0.079 49.98% 0.079 49.98% 0.079 0.039 49.98% 0.039 49.98%

PROGRAMME TOTALS 25.434 28.917 113.71% 27.396 107.84% 11.632 10.881 93.06% 9.949 85.30%

To enable comparisons to be drawn, the Sterling and MEURO Figures are based on an average exchange rate of 1EURO = £0.7598537 for ERDF and 1EURO = £0.6865584 for ESF.  The average exchange rate for ERDF is based on actual ERDF grant drawdowns to date (see Annex 6 - Page 33) 
and the November 2003 exchange of 1EURO = 0.688250.  The ESF exchange rate is based on the figures provided in the Scottish Paying Authority Final Claim to the Commission
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ANNEX 8 

 
Analysis of Activity and Output Indicators in Measure 1: Environment 

 
 

MONITORING INDICATOR APPROVED 
SPD 

INDICATOR 

1995         1996 1997 1998 1999 2000 2001 2002 % SPD GRANT
ALLOCATION 

PAID 

% SPD  
TARGET 

ACHIEVED 
Sites despoiled by the coal industry to  
be decontaminated or reclaimed 

6 0 2 3 3 3 5 5 5 85%
 

83% 

Landscaping schemes leading to 
environmental improvement 

26 1 3 7 9 11 18 19 19 85%
 

73% 

 
The above activity and output figures are presented on a cumulative basis with 2002 representing the final position 
 



 
 
 

ANNEX 8 

 
Analysis of Activity and Output Indicators in Measure 2: Social and Economic Infrastructure 

 
 

MONITORING INDICATOR APPROVED  
SPD  

INDICATOR 

1995         1996 1997 1998 1999 2000 2001 2002 % SPD GRANT
ALLOCATION 

PAID 

% SPD 
TARGET 

ACHIEVED 
Redevelopment or modernisation of  
social, leisure and cultural facilities 

10 2 5 8 18 25 32 32 32 48 %
 

320% 

Provision of childcare facilities 4 0 1 1 2 3 3 3 3 4% 5% 8 7
Improvement of roads and public  
transport to access community facilities 

5 0 0 0 0 0 0 0 0 4% 0% 8

 
The above activity and output figures are presented on a cumulative basis with 2002 representing the final position 



 
 
 

ANNEX 8 

 
Analysis of Activity and Output Indicators in Measure 3: Business and Tourism Development 

 
 
MONITORING INDICATOR APPROVED 

SPD 
INDICATOR 

1995         1996 1997 1998 1999 2000 2001 2002 % SPD GRANT
ALLOCATION 

PAID 

% SPD 
TARGET 

ACHIEVED 
Construction, redevelopment or 
modernisation of business premises, 
including disused coal-mining buildings 

6 1 1 2 2 3 3 4 4 3 7% 8 % 6

Development of visitor attracti  ons 5 0 0 0 2 2 3 3 3 3% 0%8 6  
Improvement of roads or public transport 
facilities which access business or tourism 
locations 

5 0 0 0 0 0 0 1 1 3% 0% 8 2

Assistance to business start-ups of which 
50% will remain operational after three years 

108 0 0 0 0 4 6 6 6 3% 6% 8

Assistance to existing SMEs to improve  
their performance 

434 0 3 42 44 44 44 44 44 83% 10% 

 
The above activity and output figures are presented on a cumulative basis with 2002 representing the final position 



 
 
 

ANNEX 8 

 
Analysis of Activity and Output Indicators in Measure 4.1: Vocational Training and Employment – 

The Provision of Facilities for Training 
 
 

MONITORING INDICATOR APPROVED 
SPD 

INDICATOR 

1995         1996 1997 1998 1999 2000 2001 2002 % SPD GRANT
ALLOCATION 

PAID 

% SPD 
TARGET 

ACHIEVED 
Training places supported 500 57 91 193 368 618 843 843 843 71% 167% 
New or improved facilities to 
deliver training 

10 1 3 5 8 13  13 13 13 71% 130%

Training courses supported 50 1 7 10 25 28 28 28 28 71% 56% 
 
The above activity and output figures are presented on a cumulative basis with 2002 representing the final position 



 
 
 

ANNEX 8 

 
Analysis of Activity and Output Indicators in Measure 4.2: Vocational Training and Employment – 

Vocational Training and Employment 
 
 

MONITORING INDICATOR APPROVED 
SPD 

INDICATOR 

1995         1996 1997 1998 1999 2000 2001 2002 % SPD GRANT
ALLOCATION 

PAID 

% SPD 
TARGET 

ACHIEVED 
Number of beneficiaries - 0 1,628 4,196 6,402 10,255  10,255 10,255 10,255 96% -
% of beneficiaries to gain qualifications 
equivalent to SVQ level 2 or above 

65% 0 27.1% 21.7% 18.2% 20.4%  20.4% 20.4% 20.4% 96% 31%

% of beneficiaries to gain employment 60% 0 17.1% 10.7% 10.3% 10.5% 10.5% 10.5% 10.5% 96% 18% 
SMEs to obtain support with training or 
recruitment of persons from coal-
mining areas 

65 0 68 120 169 273  273 273 273 96% 420%

 
The above activity and output figures are presented on a cumulative basis with 2002 representing the final position 
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

MEASURE 1:  ENVIRONMENT (ERDF)

ANNEX 9

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 

EXPENDITURE

ERDF 
GRANT 
RATE

TOTAL ERDF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM

ACTUAL 
GRANT 
RATE

ERDF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

ES/R/95/101 Harthill Bing Improvements Motherwell District Council 113,100 50.00% 56,550 12-Jan-96 30-Jan-96 56,550 0 79,570 50.00% 39,785 39,785 0

ES/R/95/102 Shotts Ironworks Environmental Improvements Motherwell District Council 62,250 50.00% 31,125 12-Jan-96 22-Mar-96 31,125 0 62,250 50.00% 31,125 31,125 0

ES/R/95/103 Tranent High Street East Lothian District Council 305,000 50.00% 152,500 12-Jan-96 28-Jun-96 152,500 0 305,000 50.00% 152,500 152,500 0

ES/R/95/104 Newtongrange Town Centre Rehabilitation Lothian Regional Council 445,000 50.00% 222,500 12-Jan-96 22-Mar-96 222,500 0 393,392 50.00% 196,696 196,696 0

ES/R/95/107 Tranent Closes Environmental Improvements Phase 2 East Lothian District Council 15,000 50.00% 7,500 12-Jan-96 22-Mar-96 7,500 0 10,000 50.00% 5,000 5,000 0

ES/R/95/111 Bilston/Straiton Environmental Regeneration Scottish Enterprise Edinburgh and Lothians 125,106 50.00% 62,553 12-Jan-96 30-Jan-96 62,553 0 119,403 50.00% 59,702 59,701 0

ES/R/95/114 Regenerating Rosewell Initiative Midlothian District Council 29,000 50.00% 14,500 12-Jan-96 18-Aug-97 14,500 0 29,000 50.00% 14,500 14,500 0

ES/R/95/115 Newtongrange Environmental Improvement Programme Midlothian District Council 389,658 50.00% 194,829 12-Jan-96 05-Nov-96 194,829 0 389,658 50.00% 194,828 194,830 0

ES/R/95/117 Hawthorn Road East Lothian District Council 120,000 50.00% 60,000 12-Jan-96 30-Jan-96 60,000 0 112,733 50.00% 56,366 56,367 0

ES/R/96/002 Oakley Improvements 2 Fife Council 72,000 50.00% 36,000 29-May-96 28-Aug-96 36,000 0 67,277 50.00% 33,638 33,639 0

ES/R/96/003 Ramsay Bing Midlothian Council 449,000 39.00% 175,110 29-May-96 17-Jul-97 273,890 0 449,000 39.00% 175,110 273,890 0

ES/R/96/004 Loanhead Town Centre Improvements Midlothian Council 425,000 50.00% 212,500 29-May-96 17-Jul-97 212,500 0 401,994 50.00% 200,997 200,997 0

ES/R/96/013 Valleyfield Improvements Fife Council 95,000 50.00% 47,500 07-Oct-96 07-Jul-00 47,500 0 90,667 50.00% 45,334 45,333 0

ES/RC/98/102 Loanhead Town Centre Improvements : Phase 2 Midlothian Council 120,000 50.00% 60,000 08-May-98 27-Jul-98 60,000 0 119,425 50.00% 59,712 59,713 0

ES/RC/98/104 Central Kelty Upgrading Fife Council 275,000 50.00% 137,500 08-May-98 17-Aug-98 137,500 0 253,885 50.00% 126,942 126,943 0

ES/RC/99/102 Main Street, West Wemyss Fife Council 429,000 50.00% 214,500 13-Nov-98 08-Sep-99 214,500 0 387,644 50.00% 193,822 193,822 0

ES/RC/99/103 Valleyfield Improvements 2 Fife Council 50,000 50.00% 25,000 13-Nov-98 08-Apr-99 25,000 0 50,000 50.00% 25,000 25,000 0

ES/RC/99/104 Holy Name Visitor Improvements Fife Council 30,000 50.00% 15,000 13-Nov-98 14-May-99 15,000 0 30,000 50.00% 15,000 15,000 0

ES/RC/99/105 Dunfermline Glen Gates Fife Council 403,992 37.13% 150,000 16-Nov-99 20-Dec-99 253,992 0 403,992 37.13% 150,000 253,992 0

ES/RC/99/107 West Fife Tourist Route Improvements Scottish Enterprise Fife 145,000 47.00% 68,150 28-May-99 11-Nov-99 76,850 0 139,685 47.00% 65,652 74,033 0

ES/RC/99/108 Bonnyrigg Environmental Improvements: Dundas Street Gateway Midlothian Council 60,000 47.00% 28,200 30-Sep-99 15-Dec-99 31,800 0 51,933 47.00% 24,408 27,525 0

ES/RC/99/110 Loanhead Town Centre Improvements: Phase 3 Midlothian Council 110,000 47.00% 51,700 30-Sep-99 15-Dec-99 58,300 0 96,591 47.00% 45,398 51,193 0

ES/RC/99/111 Torrybay Sea Defences Scottish Conservation Projects 83,333 40.00% 33,333 30-Sep-99 21-Dec-99 50,000 0 83,333 40.00% 33,333 50,000 0

ES/RC/99/112 Kirkcaldy - Den Road Scottish Enterprise Fife 245,000 29.39% 72,000 30-Sep-99 22-Dec-99 173,000 0 245,000 29.39% 72,000 173,000 0

TOTALS FOR MEASURE 1 4,596,439 46.14% 2,128,550 2,467,889 0 4,371,432 46.14% 2,016,848 2,354,584 0

1



EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

MEASURE 2: SOCIAL AND ECONOMIC INFRASTRUCTURE (ERDF) 

ANNEX 9

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 
EXPENDITURE

ERDF 
GRANT 
RATE

TOTAL ERDF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM

ACTUAL 
GRANT 
RATE

ERDF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

ES/R/95/203 Bilston Miners Welfare CISWO 42,000 50.00% 21,000 12-Jan-96 12-Jan-96 21,000 0 42,000 50.00% 21,000 21,000 0

ES/R/95/207 Lauder Childcare Provision Lauder College 42,000 40.00% 16,800 12-Jan-96 30-Jan-96 25,200 0 33,077 40.00% 13,231 19,846 0

ES/R/95/212 Woodmuir Social Club West Lothian District Council 29,059 50.00% 14,529 12-Jan-96 22-Mar-96 14,530 0 26,270 50.00% 13,135 13,135 0

ES/R/95/214 Regal Community Theatre West Lothian District Council 250,000 40.00% 100,000 12-Jan-96 30-Jan-96 150,000 0 245,782 40.00% 98,313 147,469 0

ES/R/95/220 Mining Community Programme Kirkcaldy District Council 72,000 50.00% 36,000 13-Jan-96 23-Mar-96 36,000 0 72,000 50.00% 36,000 36,000 0

ES/R/95/221 Pathhead Pavilion Midlothian District Council 61,000 50.00% 30,500 12-Jan-96 30-Jan-96 30,500 0 60,999 50.00% 30,499 30,500 0

ES/R/96/005 Kinglassie Miners Welfare CISWO 106,000 50.00% 53,000 29-May-96 08-Jan-97 53,000 0 104,370 50.00% 52,185 52,185 0

ES/R/96/006 Arniston Miners Welfare CISWO 140,000 50.00% 70,000 29-May-96 26-Aug-96 70,000 0 140,000 50.00% 70,000 70,000 0

ES/R/96/017 Elphinstone Miners Welfare CISWO 22,000 50.00% 11,000 07-Oct-96 16-Oct-96 11,000 0 22,000 50.00% 11,000 11,000 0

ES/RC/97/201 High Valleyfield Local Service Office Fife Council 197,000 50.00% 98,500 27-Feb-97 18-Aug-97 98,500 0 187,119 50.00% 93,560 93,559 0

ES/RC/97/202 Fauldhouse Miners Welfare Community Facility Enhancement CISWO 144,000 44.44% 64,000 27-Feb-97 04-Jun-97 80,000 0 144,000 44.44% 64,000 80,000 0

ES/RC/97/204 Oakley Community/Family Resource Centre Fife Council 111,350 50.00% 55,675 30-May-97 18-Dec-97 55,675 0 95,378 50.00% 47,691 47,687 0

ES/RC/97/205 No. 1 Goth Cardenden Community Social/Training Fife Council 449,500 50.00% 224,750 30-May-97 02-Feb-98 224,750 0 343,775 50.00% 171,887 171,888 0

ES/RC/97/206 One Step Info Centres for Young People (Cap) Stirling Council 9,900 50.00% 4,950 30-May-97 04-Sep-97 4,950 0 9,710 50.00% 4,855 4,855 0

ES/RC/97/207 One Step Info Centres for Young People (Rev) Stirling Council 42,500 50.00% 21,250 30-May-97 04-Sep-97 21,250 0 38,380 50.00% 19,190 19,190 0

ES/RC/97/208 Eastern Villages Neighbourhood Play Project Stirling Council 80,785 50.00% 40,392 30-May-97 08-Dec-99 40,393 0 80,785 50.00% 40,392 40,393 0

ES/RC/97/209 Forth Community and Recreation Centre South Lanarkshire Council 1,400,000 27.23% 381,220 17-Sep-97 08-Dec-99 1,018,780 0 1,399,198 27.23% 381,000 1,018,198 0

ES/RC/97/210 Bilston Miners Welfare Renovation - Phase 2 CISWO 40,000 50.00% 20,000 17-Sep-97 08-Oct-97 20,000 0 39,192 50.00% 19,596 19,596 0

ES/RC/97/211 Ormiston Miners Welfare - Renovation & Modernisation CISWO 70,000 50.00% 35,000 17-Sep-97 27-Mar-98 35,000 0 70,000 50.00% 35,000 35,000 0

ES/RC/97/212 Lochore Miners Welfare Enhancement CISWO 115,000 45.00% 51,750 17-Sep-97 08-Oct-97 63,250 0 115,000 45.00% 51,750 63,250 0

ES/RC/97/213 Danderhall - Community Facility Enhancement CISWO 81,000 50.00% 40,500 17-Sep-97 04-Feb-98 40,500 0 81,000 50.00% 40,500 40,500 0

ES/RC/98/202 The Dean Tavern Trust Renovation and Modernisation CISWO 30,000 50.00% 15,000 19-Feb-99 11-Mar-99 15,000 0 30,000 50.00% 15,000 15,000 0

ES/RC/98/203 Shottstown Miners Welfare Community Facility Enhancement CISWO 66,000 50.00% 33,000 09-Jan-98 18-Mar-98 33,000 0 65,911 50.00% 32,955 32,956 0

ES/RC/98/204 Deantown Community Society - Renovation and Modernisation CISWO 32,000 50.00% 16,000 09-Jan-98 27-Jul-98 16,000 0 32,000 50.00% 16,000 16,000 0

ES/RC/98/205 Coalsnaughton Village Hall Upgrading Clackmannanshire Council 266,166 16.60% 44,184 09-Jan-98 18-Mar-98 221,982 0 257,756 16.60% 42,787 214,969 0

ES/RC/98/206 Loganlea Miners Welfare - Community Facilities West Lothian Council 71,525 41.94% 30,000 09-Jan-98 06-Aug-99 41,525 0 71,525 41.94% 30,000 41,525 0

ES/RC/98/208 Rosewell Miners Welfare - Renovation & Modernisation CISWO 20,000 50.00% 10,000 08-May-98 06-Jan-99 10,000 0 19,978 50.00% 9,989 9,989 0

ES/RC/98/209 Roslin Miners Welfare - Community Facility Enhancement CISWO 25,000 50.00% 12,500 08-May-98 27-Jul-98 12,500 0 25,000 50.00% 12,500 12,500 0

ES/RC/98/210 Denbeath Miners Welfare - Community Facility Enhancement CISWO 50,000 50.00% 25,000 08-May-98 27-Jul-98 25,000 0 50,000 50.00% 25,000 25,000 0

ES/RC/99/202 Steelend Miners Welfare - Community Facility Enhancement CISWO 97,000 38.14% 37,000 13-Nov-98 06-Aug-99 60,000 0 91,456 38.14% 34,881 56,575 0

ES/RC/99/204 Glenrothes Miners Welfare- Renovation & Modernisation CISWO 40,000 50.00% 20,000 28-May-99 06-Sep-99 20,000 0 40,000 50.00% 20,000 20,000 0

ES/RC/99/205 Whitburn Miners Welfare Modernisation Phase 2 CISWO 40,000 50.00% 20,000 28-May-99 06-Sep-99 20,000 0 38,000 50.00% 19,000 19,000 0

ES/RC/99/208 Leven Community Facility Fife Council 163,939 50.00% 81,969 28-May-99 11-Nov-99 81,970 0 163,939 50.00% 81,969 81,970 0

ES/RC/99/210 Loanhead Miners Welfare Community Facility Enhancement CISWO 155,000 50.00% 77,500 30-Sep-99 11-Nov-99 77,500 0 155,000 50.00% 77,500 77,500 0

ES/RC/99/211 Macmerry Miners Welfare Renovation & Modernisation CISWO 6,000 50.00% 3,000 30-Sep-99 11-Nov-99 3,000 0 5,512 50.00% 2,756 2,756 0

ES/RC/99/212 Shottstown Miners' Welfare Community Facility Enhancement Phase II CISWO 15,000 50.00% 7,500 30-Sep-99 11-Nov-99 7,500 0 15,000 50.00% 7,500 7,500 0

TOTALS FOR MEASURE 2 4,582,724 39.51% 1,823,469 2,759,255 0 4,411,112 39.51% 1,742,621 2,668,491 0
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

MEASURE 3: BUSINESS AND TOURISM DEVELOPMENT (ERDF)  

ANNEX 9

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 

EXPENDITURE

ERDF 
GRANT 
RATE

TOTAL ERDF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM

ACTUAL 
GRANT 
RATE

ERDF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

ES/R/95/301 Business Centre Reception Brag Enterprises 13,000 50.00% 6,500 12-Jan-96 30-Jan-96 6,500 0 10,458 50.00% 5,229 5,229 0

ES/R/95/304 Out of School Childcare Fife Regional Council 36,600 45.00% 16,470 12-Jan-96 30-Jan-96 20,130 0 4,205 44.99% 1,892 2,313 0

ES/R/95/305 Services to Business Fife Regional Council 75,000 50.00% 37,500 12-Jan-96 30-Jan-96 37,500 0 53,434 50.00% 26,717 26,717 0

ES/R/95/306 Out of School Childcare Fife Regional Council 134,000 50.00% 67,000 12-Jan-96 30-Jan-96 67,000 0 103,237 50.00% 51,618 51,619 0

ES/RC/97/301 Heritage Marketing of Dunfermline and West Fife Kingdom of Fife Tourist Board 52,000 45.00% 23,400 27-Feb-97 07-Apr-97 28,600 0 42,423 45.00% 19,090 23,333 0

ES/RC/97/302 Levenmouth Business Centre Fife Council 30,000 50.00% 15,000 27-Feb-97 07-Apr-97 15,000 0 30,000 50.00% 15,000 15,000 0

ES/RC/97/303 Out of School Childcare Services Fife Council 60,024 50.00% 30,012 27-Feb-97 04-Sep-97 30,012 0 55,024 50.00% 27,512 27,512 0

ES/RC/97/307 Scottish Mining Museum - Phase Three Scottish Mining Museum Trust 4,629,750 17.00% 787,250 16-Nov-99 20-Dec-99 3,842,500 0 4,629,750 17.00% 787,250 3,842,500 0

ES/RC/97/308 Kelty Heritage Trails Fife Council 12,000 50.00% 6,000 17-Sep-97 18-Dec-97 6,000 0 12,000 50.00% 6,000 6,000 0

ES/RC/98/303 High Growth SMEs West Lothian Council 72,500 50.00% 36,250 08-May-98 17-Nov-99 36,250 0 16,215 50.00% 8,108 8,107 0

ES/RC/99/301 The Business Shop for Midlothian Midlothian Enterprise Trust 22,000 50.00% 11,000 13-Nov-98 13-May-99 11,000 0 22,000 50.00% 11,000 11,000 0

ES/RC/99/304 Kirkcaldy: Randolph Industrial Estate Scottish Enterprise Fife 1,235,000 29.55% 365,000 30-Sep-99 22-Dec-99 220,000 650,000 1,235,000 29.55% 365,000 220,000 650,000

TOTALS FOR MEASURE 3 6,371,874 21.31% 1,401,382 4,320,492 650,000 6,213,746 21.31% 1,324,416 4,239,330 650,000

3



EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

MEASURE 4.1: VOCATIONAL TRAINING AND EMPLOYMENT - THE PROVISION OF FACILITIES  FOR TRAINING (ERDF)

ANNEX 9

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 
EXPENDITURE

ERDF 
GRANT 
RATE

TOTAL ERDF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM
ACTUAL 

GRANT RATE
ERDF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

ES/R/95/401 New Technology Equipment Brag Enterprises 10,496 50.00% 5,248 12-Jan-96 22-Mar-96 5,248 0 10,496 50.00% 5,248 5,248 0

ES/R/95/402 Cowdenbeath Outreach Centre Lauder College 253,100 50.00% 126,550 12-Jan-96 02-Oct-96 126,550 0 247,865 50.00% 123,932 123,933 0

ES/R/95/410 West Fife Enterprises Training Equipment Fife Regional Council 52,833 50.00% 26,416 12-Jan-96 30-Jan-96 26,417 0 45,229 50.00% 22,615 22,614 0

ES/R/96/012 Abbeyview Job Shop Fife Council 36,150 50.00% 18,075 29-May-96 18-Sep-97 18,075 0 36,150 50.00% 18,075 18,075 0

ES/R/96/014 Forthview Industrial Estate Fife Council 220,000 50.00% 110,000 07-Oct-96 18-Dec-97 110,000 0 220,000 50.00% 110,000 110,000 0

ES/RC/97/401 Benarty Vocational Training Facility Brag Enterprises 50,958 50.00% 25,479 27-Feb-97 18-Aug-97 25,479 0 47,693 50.00% 23,847 23,846 0

ES/RC/98/401 Buckhaven Key Gap Sites Fife Council 55,652 38.63% 21,500 09-Jan-98 22-Apr-98 34,152 0 38,907 38.63% 15,031 23,876 0

ES/RC/98/402 Polbeth Market Garden Training Facility West Lothian Council 126,580 42.88% 54,280 12-Jun-98 13-Jul-99 72,300 0 38,604 42.88% 16,553 22,051 0

ES/RC/99/401 Developing Integrated Centres Fife Council 200,000 50.00% 100,000 13-Nov-98 08-Apr-99 100,000 0 200,000 50.00% 100,000 100,000 0

ES/RC/99/402 DWTC Flexibile Learning Resource Dunfermline Womens' Technology Centre 55,647 45.00% 25,041 28-May-99 01-Sep-99 30,606 0 55,647 45.00% 25,041 30,606 0

ES/RC/99/404 Information Technology for the Rural Communities of Harthill and Shotts North Lanarkshire Council 65,000 45.00% 29,250 28-May-99 13-Jul-99 35,750 0 65,000 45.00% 29,250 35,750 0

TOTALS FOR MEASURE 4.1 1,126,416 48.69% 541,839 584,577 0 1,005,591 48.69% 489,592 515,999 0
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

TECHNICAL ASSISTANCE

ANNEX 9

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 
EXPENDITURE

ERDF 
GRANT 
RATE

TOTAL ERDF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM

ACTUAL 
GRANT 
RATE

ERDF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

ES/RC/98/501 Programme Executive - Technical Assistance ESEP Ltd 60,000 50.00% 30,000 08-May-98 08-May-98 30,000 0 60,000 50.00% 30,000 30,000 0

TOTALS FOR TECHNICAL ASSISTANCE 60,000 50.00% 30,000 30,000 0 60,000 50.00% 30,000 30,000 0
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

DETAILS ON REVISED APPROVALS ISSUED IN THE PROGRAMME

ANNEX 9

MEASURE PROJECT REF PROJECT TITLE PROJECT APPLICANT

ORIGINAL 
GRANT 
AWARD

ORIGINAL 
PMC DATE

ORIGINAL 
APPROVAL 

DATE

REVISED 
GRANT 
AWARD

REVISED PMC 
DATE

REVISED 
APPROVAL 

DATE

1 ES/R/96/013 Valleyfield Improvements Fife Council 60,000 07-Oct-96 07-Apr-97 47,500 N/A 07-Jul-00
3 ES/RC/97/307 Scottish Mining Museum - Phase Three Scottish Mining Museum Trust 762,250 13-Feb-98 27-Jul-98 787,250 16-Nov-99 20-Dec-99
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

MEASURE 4.2: VOCATIONAL TRAINING AND EMPLOYMENT - VOCATIONAL TRAINING AND EMPLOYMENT (ESF)

ANNEX 10

PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL ELIGIBLE 
EXPENDITURE

ESF 
GRANT 
RATE

TOTAL ESF 
APPROVED PMC DATE

APPROVAL 
DATE

FORECAST 
PUBLIC 
SECTOR

FORECAST 
PRIVATE 
SECTOR

CERTIFIED 
EXPENDITURE AT 

FINAL CLAIM

ACTUAL 
GRANT 
RATE

ESF PAID AT 
FINAL CLAIM

ACTUAL 
PUBLIC 
SECTOR

ACTUAL 
PRIVATE 
SECTOR

964001UK8 Training for Change at Lauder Lauder College 117,361 45.00% 52,812 12-Jan-96 16-May-96 64,549 0 140,550 37.58% 52,812 87,738 0

964002UK8 Flexible Learning Opportunities at Lauder Lauder College 41,054 45.00% 18,474 12-Jan-96 16-May-96 22,580 0 46,293 39.91% 18,474 27,819 0

964003UK8 Woodburn Womens Training Centre Midlothian Council 184,952 45.00% 83,228 12-Jan-96 16-Aug-96 101,724 0 181,449 44.00% 79,844 101,605 0

964004UK8 Telematics and Opportunities for Mining Communities Fife College 9,027 45.00% 4,062 12-Jan-96 06-Mar-96 4,965 0 9,090 44.69% 4,062 5,028 0

964005UK8 Focus on Benarty and Cardenden Fife College 196,674 45.00% 88,503 12-Jan-96 06-Mar-96 108,171 0 197,512 35.86% 70,827 126,685 0

964006UK8 Training for Change Fife College 210,942 45.00% 94,923 12-Jan-96 06-Mar-96 116,019 0 218,099 43.52% 94,923 123,176 0

964007UK8 Training Opportunities for Mining Communities Fife College 51,315 45.00% 23,092 12-Jan-96 06-Mar-96 28,223 0 44,577 45.00% 20,059 24,518 0

964008UK8 Flexible Learning Opportunities Fife College 10,199 44.99% 4,589 12-Jan-96 06-Mar-96 5,610 0 10,328 44.43% 4,589 5,739 0

964009UK8 Training for Change Glenrothes College 124,374 45.00% 55,968 12-Jan-96 13-May-96 68,406 0 151,066 37.05% 55,968 95,098 0

964010UK8 Flexible Learning Opportunities Glenrothes College 20,400 45.00% 9,180 12-Jan-96 13-May-96 11,220 0 30,502 30.10% 9,180 21,322 0

964011UK8 First Steps/Outreach Programme Fife Regional Council 36,115 45.00% 16,252 12-Jan-96 10-Apr-97 19,863 0 23,527 45.00% 10,587 12,940 0

964012UK8 Midlothian Opportunities Programme Midlothian District Council 150,844 42.55% 64,190 12-Jan-96 30-Dec-96 86,654 0 108,044 44.05% 47,588 60,456 0

964013UK8 Childcare Training Scottish Enterprise Fife 60,762 45.00% 27,343 12-Jan-96 08-Apr-97 33,419 0 56,134 45.00% 25,260 30,874 0

964014UK8 Access to Employment (Former Mining Communities) Scottish Enterprise Fife 263,424 45.00% 118,541 12-Jan-96 08-Mar-96 144,883 0 262,490 45.00% 118,120 144,370 0

964016UK8 Training for Change Elmwood College 32,544 45.00% 14,645 12-Jan-96 29-Feb-96 17,899 0 26,344 45.00% 11,855 14,489 0

964019UK8 Itinerant Counselling West Lothian College 69,500 45.00% 31,275 29-May-96 09-Sep-96 38,225 0 30,337 45.00% 13,651 16,686 0

964044UK8 Access to Local Employment Opportunities Jewel & Esk Valley College 30,449 45.00% 13,702 29-May-96 09-Sep-96 16,747 0 33,386 41.04% 13,702 19,684 0

964046UK8 RECHAR II Area Progress Project West Lothian Council 22,921 45.00% 10,314 29-May-96 09-Sep-96 12,607 0 16,258 45.00% 7,316 8,942 0

964049UK8 Reskilling In Trowel Trades Edinburgh's Telford College 32,693 45.00% 14,712 29-May-96 09-Sep-96 17,981 0 28,055 45.00% 12,625 15,430 0

974001UK8 Training for Change at Lauder Lauder College 117,362 45.00% 52,812 07-Oct-96 07-Mar-97 64,550 0 123,582 42.73% 52,812 70,770 0

974002UK8 Flexible Learning Opportunities at Lauder Lauder College 41,055 45.00% 18,474 07-Oct-96 07-Mar-97 22,581 0 42,139 43.84% 18,474 23,665 0

974003UK8 MITECH (formerly Woodburn Womens Training Centre) Midlothian Council 145,423 45.00% 65,440 07-Oct-96 21-Oct-97 79,983 0 142,243 45.00% 64,009 78,234 0

974004UK8 Telematics and Opportunities for Mining Communities Fife College 18,590 45.00% 8,365 07-Oct-96 04-Jun-97 10,225 0 19,769 42.31% 8,365 11,404 0

974005UK8 Focus on Benarty and Cardenden Fife College 223,254 45.00% 100,464 07-Oct-96 04-Jun-97 122,790 0 199,090 33.06% 65,827 133,263 0

974006UK8 Training for Change Fife College 219,652 45.00% 98,843 07-Oct-96 16-Jun-97 120,809 0 315,145 31.36% 98,843 216,302 0

974008UK8 Flexible Learning Opportunities Fife College 12,888 42.90% 5,529 07-Oct-96 25-Feb-97 7,359 0 21,533 25.68% 5,529 16,004 0

974009UK8 Training for Change Glenrothes College 121,800 45.00% 54,810 07-Oct-96 07-Mar-97 66,990 0 131,678 41.62% 54,810 76,868 0

974010UK8 Flexible Learning Opportunities Glenrothes College 20,400 45.00% 9,180 07-Oct-96 25-Feb-97 11,220 0 25,368 36.19% 9,180 16,188 0

974011UK8 First Steps/Outreach Programme Fife Council 36,322 45.00% 16,344 07-Oct-96 25-Feb-97 19,978 0 33,824 45.00% 15,220 18,604 0

974012UK8 Midlothian Opportunities Programme Midlothian Council 159,679 45.00% 71,856 07-Oct-96 07-Mar-97 87,823 0 137,201 45.00% 61,740 75,461 0

974014UK8 Access to Employment (Former Mining Communities) Scottish Enterprise Fife 263,424 45.00% 118,540 07-Oct-96 25-Feb-97 144,884 0 143,231 45.00% 64,454 78,777 0

974015UK8 Pathways to Employment - Whitburn West Lothian Council 24,092 45.00% 10,841 07-Oct-96 10-Oct-97 13,251 0 24,092 45.00% 10,841 13,251 0

974016UK8 Training for Change Elmwood College 32,544 45.00% 14,645 07-Oct-96 10-Mar-97 17,899 0 41,092 35.64% 14,645 26,447 0

974019UK8 Itinerant Counselling West Lothian College 70,150 45.00% 31,567 07-Oct-96 07-Mar-97 38,583 0 25,239 45.00% 11,358 13,881 0

974020UK8 Childcare Training Fife Council 62,893 40.00% 25,158 07-Oct-96 26-Jan-98 37,735 0 30,898 45.00% 13,904 16,994 0

974021UK8 Access to Local Employment Opportunities Jewel & Esk Valley College 27,583 45.00% 12,412 07-Oct-96 26-Jan-98 15,171 0 12,952 45.00% 5,828 7,124 0

974049UK8 Reskilling in Trowel Trades Edinburgh's Telford College 193,870 45.00% 87,241 07-Oct-96 13-Mar-97 106,629 0 146,960 45.00% 66,132 80,828 0

974050UK8 Abbeyview Pathways Initiative (Job Shop) Fife Council 56,812 45.00% 25,565 07-Oct-96 01-Jul-97 31,247 0 45,588 45.00% 20,514 25,074 0

984001UK8 Fife Integrated Project Fife Council 147,067 45.00% 66,180 23-Dec-97 26-Nov-98 80,887 0 119,558 44.83% 53,598 65,960 0

984002UK8 First Steps/Outreach Programme Fife Council 56,936 45.00% 25,621 23-Dec-97 03-Jun-98 31,315 0 76,085 33.67% 25,621 50,464 0

984004UK8 Midlothian Opportunities Programme Midlothian Council 165,311 45.00% 74,390 23-Dec-97 17-Aug-98 90,921 0 123,565 45.00% 55,604 67,961 0

994001UK8 First Steps/Outreach Programme Fife Council 73,092 45.00% 32,891 13-Nov-98 26-Apr-99 40,201 0 108,347 30.36% 32,891 75,456 0

994002UK8 Computer Skills and Teleworking Jewel & Esk Valley College 47,045 45.00% 21,170 13-Nov-98 14-May-99 25,875 0 44,707 45.00% 20,118 24,589 0

994003UK8 Midlothian Opportunities Programme Midlothian Council 219,144 42.75% 93,690 13-Nov-98 10-Dec-98 125,454 0 209,949 44.63% 93,690 116,259 0

994004UK8 Flexible Learning Resource Dunfermline Womens' Technology Centre 45,018 45.00% 20,258 28-May-99 25-Aug-99 24,760 0 24,168 45.00% 10,875 13,293 0

994005UK8 Community Links Fife Council 175,511 45.00% 78,980 28-May-99 09-Sep-99 96,531 0 72,460 45.00% 32,607 39,853 0

994007UK8 Open Access Jewel & Esk Valley College 113,483 45.00% 51,067 28-May-99 23-Aug-99 62,416 0 105,380 45.00% 47,421 57,959 0

994008UK8 West Lothian RECHAR Area Guidance and Prevocational Training Vocational Training Project (West Lothian) 78,500 45.00% 35,325 28-May-99 12-Nov-99 43,175 0 76,456 45.00% 34,405 42,051 0

994009UK8 HAS IT ALL PROJECT North Lanarkshire Council 95,722 45.00% 43,074 28-May-99 01-Oct-99 52,648 0 60,193 45.00% 27,087 33,106 0

TOTALS FOR MEASURE 4.2 4,730,172 41.15% 2,116,537 2,613,635 0 4,296,533 41.15% 1,767,844 2,528,689 0
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EASTERN SCOTLAND RECHAR II PROGRAMME 1994 - 1999

LIST OF PROJECTS BY FINAL BENEFICIARY

ANNEX 11

MEASURE PROJECT REF PROJECT TITLE PROJECT APPLICANT 
TOTAL APPROVED 

ELIGIBLE EXPENDITURE
TOTAL GRANT 

APPROVED
CERTIFIED EXPENDITURE 

AT FINAL CLAIM
GRANT PAID AT FINAL 

CLAIM
% APPROVED GRANT 
PAID AT FINAL CLAIM

3 ES/R/95/301 Business Centre Reception Brag Enterprises 13,000 6,500 10,458 5,229 80.45%

4.1 ES/R/95/401 New Technology Equipment Brag Enterprises 10,496 5,248 10,496 5,248 100.00%
4.1 ES/RC/97/401 Benarty Vocational Training Facility Brag Enterprises 50,958 25,479 47,693 23,847 93.59%

74,454 37,227 68,647 34,324 92.20%

2 ES/R/95/203 Bilston Miners Welfare CISWO 42,000 21,000 42,000 21,000 100.00%
2 ES/R/96/005 Kinglassie Miners Welfare CISWO 106,000 53,000 104,370 52,185 98.46%

2 ES/R/96/006 Arniston Miners Welfare CISWO 140,000 70,000 140,000 70,000 100.00%

2 ES/R/96/017 Elphinstone Miners Welfare CISWO 22,000 11,000 22,000 11,000 100.00%

2 ES/RC/97/202 Fauldhouse Miners Welfare Community Facility Enhancement CISWO 144,000 64,000 144,000 64,000 100.00%

2 ES/RC/97/210 Bilston Miners Welfare Renovation - Phase 2 CISWO 40,000 20,000 39,192 19,596 97.98%

2 ES/RC/97/211 Ormiston Miners Welfare - Renovation & Modernisation CISWO 70,000 35,000 70,000 35,000 100.00%

2 ES/RC/97/212 Lochore Miners Welfare Enhancement CISWO 115,000 51,750 115,000 51,750 100.00%

2 ES/RC/97/213 Danderhall - Community Facility Enhancement CISWO 81,000 40,500 81,000 40,500 100.00%

2 ES/RC/98/202 The Dean Tavern Trust Renovation and Modernisation CISWO 30,000 15,000 30,000 15,000 100.00%

2 ES/RC/98/203 Shottstown Miners Welfare Community Facility Enhancement CISWO 66,000 33,000 65,911 32,955 99.86%

2 ES/RC/98/204 Deantown Community Society - Renovation and Modernisation CISWO 32,000 16,000 32,000 16,000 100.00%

2 ES/RC/98/208 Rosewell Miners Welfare - Renovation & Modernisation CISWO 20,000 10,000 19,978 9,989 99.89%

2 ES/RC/98/209 Roslin Miners Welfare - Community Facility Enhancement CISWO 25,000 12,500 25,000 12,500 100.00%

2 ES/RC/98/210 Denbeath Miners Welfare - Community Facility Enhancement CISWO 50,000 25,000 50,000 25,000 100.00%

2 ES/RC/99/202 Steelend Miners Welfare - Community Facility Enhancement CISWO 97,000 37,000 91,456 34,881 94.27%

2 ES/RC/99/204 Glenrothes Miners Welfare- Renovation & Modernisation CISWO 40,000 20,000 40,000 20,000 100.00%

2 ES/RC/99/205 Whitburn Miners Welfare Modernisation Phase 2 CISWO 40,000 20,000 38,000 19,000 95.00%

2 ES/RC/99/210 Loanhead Miners Welfare Community Facility Enhancement CISWO 155,000 77,500 155,000 77,500 100.00%

2 ES/RC/99/211 Macmerry Miners Welfare Renovation & Modernisation CISWO 6,000 3,000 5,512 2,756 91.87%
2 ES/RC/99/212 Shottstown Miners' Welfare Community Facility Enhancement Phase II CISWO 15,000 7,500 15,000 7,500 100.00%

1,336,000 642,750 1,325,419 638,112 99.28%

2 ES/RC/98/205 Coalsnaughton Village Hall Upgrading Clackmannanshire Council 266,166 44,184 257,756 42,787 96.84%

266,166 44,184 257,756 42,787 96.84%

4.1 ES/RC/99/402 DWTC Flexibile Learning Resource Dunfermline Womens' Technology Centre 55,647 25,041 55,647 25,041 100.00%
4.2 994004UK8 Flexible Learning Resource Dunfermline Womens' Technology Centre 45,018 20,258 24,168 10,875 53.68%

100,665 45,299 79,815 35,916 79.29%

1 ES/R/95/103 Tranent High Street East Lothian District Council 305,000 152,500 305,000 152,500 100.00%
1 ES/R/95/107 Tranent Closes Environmental Improvements Phase 2 East Lothian District Council 15,000 7,500 10,000 5,000 66.67%
1 ES/R/95/117 Hawthorn Road East Lothian District Council 120,000 60,000 112,733 56,366 93.94%

440,000 220,000 427,733 213,866 97.21%

4.2 964049UK8 Reskilling In Trowel Trades Edinburgh's Telford College 32,693 14,712 28,055 12,625 85.81%
4.2 974049UK8 Reskilling in Trowel Trades Edinburgh's Telford College 193,870 87,241 146,960 66,132 75.80%

226,563 101,953 175,015 78,757 77.25%

4.2 964016UK8 Training for Change Elmwood College 32,544 14,645 26,344 11,855 80.95%
4.2 974016UK8 Training for Change Elmwood College 32,544 14,645 41,092 14,645 100.00%

65,088 29,290 67,436 26,500 90.47%
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4.2 964004UK8 Telematics and Opportunities for Mining Communities Fife College 9,027 4,062 9,090 4,062 100.00%

4.2 964005UK8 Focus on Benarty and Cardenden Fife College 196,674 88,503 197,512 70,827 80.03%

4.2 964006UK8 Training for Change Fife College 210,942 94,923 218,099 94,923 100.00%

4.2 964007UK8 Training Opportunities for Mining Communities Fife College 51,315 23,092 44,577 20,059 86.87%

4.2 964008UK8 Flexible Learning Opportunities Fife College 10,199 4,589 10,328 4,589 100.00%

4.2 974004UK8 Telematics and Opportunities for Mining Communities Fife College 18,590 8,365 19,769 8,365 100.00%

4.2 974005UK8 Focus on Benarty and Cardenden Fife College 223,254 100,464 199,090 65,827 65.52%

4.2 974006UK8 Training for Change Fife College 219,652 98,843 315,145 98,843 100.00%
4.2 974008UK8 Flexible Learning Opportunities Fife College 12,888 5,529 21,533 5,529 100.00%

952,541 428,370 1,035,143 373,024 87.08%

1 ES/R/96/002 Oakley Improvements 2 Fife Council 72,000 36,000 67,277 33,638 93.44%
1 ES/R/96/013 Valleyfield Improvements Fife Council 95,000 47,500 90,667 45,334 95.44%
1 ES/RC/98/104 Central Kelty Upgrading Fife Council 275,000 137,500 253,885 126,942 92.32%
1 ES/RC/99/102 Main Street, West Wemyss Fife Council 429,000 214,500 387,644 193,822 90.36%

1 ES/RC/99/103 Valleyfield Improvements 2 Fife Council 50,000 25,000 50,000 25,000 100.00%
1 ES/RC/99/104 Holy Name Visitor Improvements Fife Council 30,000 15,000 30,000 15,000 100.00%
1 ES/RC/99/105 Dunfermline Glen Gates Fife Council 403,992 150,000 403,992 150,000 100.00%

2 ES/RC/97/201 High Valleyfield Local Service Office Fife Council 197,000 98,500 187,119 93,560 94.98%

2 ES/RC/97/204 Oakley Community/Family Resource Centre Fife Council 111,350 55,675 95,378 47,691 85.66%

2 ES/RC/97/205 No. 1 Goth Cardenden Community Social/Training Fife Council 449,500 224,750 343,775 171,887 76.48%

2 ES/RC/99/208 Leven Community Facility Fife Council 163,939 81,969 163,939 81,969 100.00%

3 ES/RC/97/302 Levenmouth Business Centre Fife Council 30,000 15,000 30,000 15,000 100.00%

3 ES/RC/97/303 Out of School Childcare Services Fife Council 60,024 30,012 55,024 27,512 91.67%

3 ES/RC/97/308 Kelty Heritage Trails Fife Council 12,000 6,000 12,000 6,000 100.00%

4.1 ES/R/96/012 Abbeyview Job Shop Fife Council 36,150 18,075 36,150 18,075 100.00%

4.1 ES/R/96/014 Forthview Industrial Estate Fife Council 220,000 110,000 220,000 110,000 100.00%

4.1 ES/RC/98/401 Buckhaven Key Gap Sites Fife Council 55,652 21,500 38,907 15,031 69.91%

4.1 ES/RC/99/401 Developing Integrated Centres Fife Council 200,000 100,000 200,000 100,000 100.00%

4.2 974011UK8 First Steps/Outreach Programme Fife Council 36,322 16,344 33,824 15,220 93.12%

4.2 974020UK8 Childcare Training Fife Council 62,893 25,158 30,898 13,904 55.27%

4.2 974050UK8 Abbeyview Pathways Initiative (Job Shop) Fife Council 56,812 25,565 45,588 20,514 80.24%

4.2 984001UK8 Fife Integrated Project Fife Council 147,067 66,180 119,558 53,598 80.99%

4.2 984002UK8 First Steps/Outreach Programme Fife Council 56,936 25,621 76,085 25,621 100.00%

4.2 994001UK8 First Steps/Outreach Programme Fife Council 73,092 32,891 108,347 32,891 100.00%
4.2 994005UK8 Community Links Fife Council 175,511 78,980 72,460 32,607 41.29%

3,499,240 1,657,720 3,152,517 1,470,816 88.73%

3 ES/R/95/304 Out of School Childcare Fife Regional Council 36,600 16,470 4,205 1,892 11.49%

3 ES/R/95/305 Services to Business Fife Regional Council 75,000 37,500 53,434 26,717 71.25%

3 ES/R/95/306 Out of School Childcare Fife Regional Council 134,000 67,000 103,237 51,618 77.04%

4.1 ES/R/95/410 West Fife Enterprises Training Equipment Fife Regional Council 52,833 26,416 45,229 22,615 85.61%
4.2 964011UK8 First Steps/Outreach Programme Fife Regional Council 36,115 16,252 23,527 10,587 65.14%

334,548 163,638 229,632 113,429 69.32%

4.2 964009UK8 Training for Change Glenrothes College 124,374 55,968 151,066 55,968 100.00%

4.2 964010UK8 Flexible Learning Opportunities Glenrothes College 20,400 9,180 30,502 9,180 100.00%

4.2 974009UK8 Training for Change Glenrothes College 121,800 54,810 131,678 54,810 100.00%
4.2 974010UK8 Flexible Learning Opportunities Glenrothes College 20,400 9,180 25,368 9,180 100.00%

286,974 129,138 338,614 129,138 100.00%
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4.2 964044UK8 Access to Local Employment Opportunities Jewel & Esk Valley College 30,449 13,702 33,386 13,702 100.00%

4.2 974021UK8 Access to Local Employment Opportunities Jewel & Esk Valley College 27,583 12,412 12,952 5,828 46.95%

4.2 994002UK8 Computer Skills and Teleworking Jewel & Esk Valley College 47,045 21,170 44,707 20,118 95.03%
4.2 994007UK8 Open Access Jewel & Esk Valley College 113,483 51,067 105,380 47,421 92.86%

218,560 98,351 196,425 87,069 88.53%

3 ES/RC/97/301 Heritage Marketing of Dunfermline and West Fife Kingdom of Fife Tourist Board 52,000 23,400 42,423 19,090 81.58%

52,000 23,400 42,423 19,090 81.58%

2 ES/R/95/220 Mining Community Programme Kirkcaldy District Council 72,000 36,000 72,000 36,000 100.00%

72,000 36,000 72,000 36,000 100.00%

2 ES/R/95/207 Lauder Childcare Provision Lauder College 42,000 16,800 33,077 13,231 78.76%

4.1 ES/R/95/402 Cowdenbeath Outreach Centre Lauder College 253,100 126,550 247,865 123,932 97.93%

4.2 964001UK8 Training for Change at Lauder Lauder College 117,361 52,812 140,550 52,812 100.00%

4.2 964002UK8 Flexible Learning Opportunities at Lauder Lauder College 41,054 18,474 46,293 18,474 100.00%

4.2 974001UK8 Training for Change at Lauder Lauder College 117,362 52,812 123,582 52,812 100.00%
4.2 974002UK8 Flexible Learning Opportunities at Lauder Lauder College 41,055 18,474 42,139 18,474 100.00%

611,932 285,922 633,506 279,735 97.84%

1 ES/R/95/104 Newtongrange Town Centre Rehabilitation Lothian Regional Council 445,000 222,500 393,392 196,696 88.40%
445,000 222,500 393,392 196,696 88.40%

1 ES/R/96/003 Ramsay Bing Midlothian Council 449,000 175,110 449,000 175,110 100.00%
1 ES/R/96/004 Loanhead Town Centre Improvements Midlothian Council 425,000 212,500 401,994 200,997 94.59%
1 ES/RC/98/102 Loanhead Town Centre Improvements : Phase 2 Midlothian Council 120,000 60,000 119,425 59,712 99.52%
1 ES/RC/99/108 Bonnyrigg Environmental Improvements: Dundas Street Gateway Midlothian Council 60,000 28,200 51,933 24,408 86.55%
1 ES/RC/99/110 Loanhead Town Centre Improvements: Phase 3 Midlothian Council 110,000 51,700 96,591 45,398 87.81%

4.2 964003UK8 Woodburn Womens Training Centre Midlothian Council 184,952 83,228 181,449 79,844 95.93%

4.2 974003UK8 MITECH (formerly Woodburn Womens Training Centre) Midlothian Council 145,423 65,440 142,243 64,009 97.81%

4.2 974012UK8 Midlothian Opportunities Programme Midlothian Council 159,679 71,856 137,201 61,740 85.92%

4.2 984004UK8 Midlothian Opportunities Programme Midlothian Council 165,311 74,390 123,565 55,604 74.75%
4.2 994003UK8 Midlothian Opportunities Programme Midlothian Council 219,144 93,690 209,949 93,690 100.00%

2,038,509 916,114 1,913,350 860,512 93.93%

1 ES/R/95/114 Regenerating Rosewell Initiative Midlothian District Council 29,000 14,500 29,000 14,500 100.00%
1 ES/R/95/115 Newtongrange Environmental Improvement Programme Midlothian District Council 389,658 194,829 389,658 194,828 100.00%

2 ES/R/95/221 Pathhead Pavilion Midlothian District Council 61,000 30,500 60,999 30,499 100.00%
4.2 964012UK8 Midlothian Opportunities Programme Midlothian District Council 150,844 64,190 108,044 47,588 74.14%

630,502 304,019 587,701 287,415 94.54%

3 ES/RC/99/301 The Business Shop for Midlothian Midlothian Enterprise Trust 22,000 11,000 22,000 11,000 100.00%

22,000 11,000 22,000 11,000 100.00%

1 ES/R/95/102 Shotts Ironworks Environmental Improvements Motherwell District Council 62,250 31,125 62,250 31,125 100.00%
1 ES/R/95/101 Harthill Bing Improvements Motherwell District Council 113,100 56,550 79,570 39,785 70.35%

175,350 87,675 141,820 70,910 80.88%

4.1 ES/RC/99/404 Information Technology for the Rural Communities of Harthill and Shotts North Lanarkshire Council 65,000 29,250 65,000 29,250 100.00%
4.2 994009UK8 HAS IT ALL PROJECT North Lanarkshire Council 95,722 43,074 60,193 27,087 62.88%

160,722 72,324 125,193 56,337 77.90%
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1 ES/RC/99/111 Torrybay Sea Defences Scottish Conservation Projects 83,333 33,333 83,333 33,333 100.00%
83,333 33,333 83,333 33,333 100.00%

1 ES/R/95/111 Bilston/Straiton Environmental Regeneration Scottish Enterprise Edinburgh and Lothians 125,106 62,553 119,403 59,702 95.44%
125,106 62,553 119,403 59,702 95.44%

1 ES/RC/99/107 West Fife Tourist Route Improvements Scottish Enterprise Fife 145,000 68,150 139,685 65,652 96.33%

1 ES/RC/99/112 Kirkcaldy - Den Road Scottish Enterprise Fife 245,000 72,000 245,000 72,000 100.00%

3 ES/RC/99/304 Kirkcaldy: Randolph Industrial Estate Scottish Enterprise Fife 1,235,000 365,000 1,235,000 365,000 100.00%

4.2 964013UK8 Childcare Training Scottish Enterprise Fife 60,762 27,343 56,134 25,260 92.38%

4.2 964014UK8 Access to Employment (Former Mining Communities) Scottish Enterprise Fife 263,424 118,541 262,490 118,120 99.64%
4.2 974014UK8 Access to Employment (Former Mining Communities) Scottish Enterprise Fife 263,424 118,540 143,231 64,454 54.37%

2,212,610 769,574 2,081,540 710,486 92.32%

3 ES/RC/97/307 Scottish Mining Museum - Phase Three Scottish Mining Museum Trust 4,629,750 787,250 4,629,750 787,250 100.00%

4,629,750 787,250 4,629,750 787,250 100.00%

2 ES/RC/97/209 Forth Community and Recreation Centre South Lanarkshire Council 1,400,000 381,220 1,399,198 381,000 99.94%

1,400,000 381,220 1,399,198 381,000 99.94%

2 ES/RC/97/206 One Step Info Centres for Young People (Cap) Stirling Council 9,900 4,950 9,710 4,855 98.08%

2 ES/RC/97/207 One Step Info Centres for Young People (Rev) Stirling Council 42,500 21,250 38,380 19,190 90.31%
2 ES/RC/97/208 Eastern Villages Neighbourhood Play Project Stirling Council 80,785 40,392 80,785 40,392 100.00%

133,185 66,592 128,875 64,437 96.76%

4.2 994008UK8 West Lothian RECHAR Area Guidance and Prevocational Training Vocational Training Project (West Lothian) 78,500 35,325 76,456 34,405 97.40%

78,500 35,325 76,456 34,405 97.40%

4.2 964019UK8 Itinerant Counselling West Lothian College 69,500 31,275 30,337 13,651 43.65%
4.2 974019UK8 Itinerant Counselling West Lothian College 70,150 31,567 25,239 11,358 35.98%

139,650 62,842 55,576 25,009 39.80%

2 ES/RC/98/206 Loganlea Miners Welfare - Community Facilities West Lothian Council 71,525 30,000 71,525 30,000 100.00%

3 ES/RC/98/303 High Growth SMEs West Lothian Council 72,500 36,250 16,215 8,108 22.37%

4.1 ES/RC/98/402 Polbeth Market Garden Training Facility West Lothian Council 126,580 54,280 38,604 16,553 30.50%

4.2 964046UK8 RECHAR II Area Progress Project West Lothian Council 22,921 10,314 16,258 7,316 70.93%
4.2 974015UK8 Pathways to Employment - Whitburn West Lothian Council 24,092 10,841 24,092 10,841 100.00%

317,618 141,685 166,694 72,818 51.39%

2 ES/R/95/212 Woodmuir Social Club West Lothian District Council 29,059 14,529 26,270 13,135 90.41%
2 ES/R/95/214 Regal Community Theatre West Lothian District Council 250,000 100,000 245,782 98,313 98.31%

279,059 114,529 272,052 111,448 97.31%
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